

Virginia Wireless E-911 Services Board  
Monthly Status Report

CMRS Provider: NTELOS  
For Period: July-03  
Prepared by: Clark Brule

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Albemarle County / Charlottesville	Mar-99	Complete	CAS	Jun-01	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. Working to coordinate to Phase I NCAS prior to September 2003. Phase II pending
Amherst County	Jan-03	Pending	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	PSAP will not be ready until Dec or later. Extension will be requested. Phase II Pending
Augusta County	Dec-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Bedford County	Jun-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 8/29/02
Blacksburg	Sep-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Pending
Botetourt County	Jan-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 4/10/03. Phase II Pending
Campbell County	Jan-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP not ready until recently. Phase I Pending
Charles City County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Chesapeake City Police Department	Jun-99	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II pending
Chesterfield Police Department	Jun-03	Complete	NCAS	Feb-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/28/00. Phase II pending
Christiansburg	Sep-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Pending
Clarke County	Jul-00	Complete	NCAS	Feb-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II pending
Colonial Heights City		Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Danville City	Apr-00	Complete	CAS	May-03	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. Working to coordinate to Phase I NCAS prior to September 2003. Phase II pending
Dinwiddie County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Request recinded. On hold
Fluvanna County	Nov-00	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Franklin City	Aug-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Franklin County	Sep-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 8/14/02
Frederick County	Jul-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 7/30/01

Fredericksburg		Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 3/12/03.
Gloucester County	May-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Goochland County	Mar-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Greene County	Jan-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Hampton City 911	Jun-99	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/9/00. Phase II pending
Hanover County 911	Nov-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 10/11/01.
Harrisonburg/Rockingham County	Jun-99	Complete	CAS	Jan-03	Pending	NCAS Network Assisted GPS	Phase I Deployed as CAS. In process of converting from CAS to NCAS. Phase II Pending
Henrico County Police Department	Jun-99	Complete	NCAS	Oct-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/21/00. Phase II pending
Hopewell, VA	Dec-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II pending
Isle of Wight County Sheriff's Office	Nov-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 3/26/02
James City 911 Dispatch	Nov-00	Complete	NCAS	Apr-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 7/24/01. Phase II pending
Lexington/Rockbridge County	Mar-00	Complete	CAS	May-02	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. In process of converting from CAS to NCAS. Phase II pending
Louisa County Sheriff's Department	Feb-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 10/30/02. Phase II pending
Lynchburg City	Sep-99	Complete	CAS	Sep-01	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. In process of converting from CAS to NCAS. Phase II pending
Madison County, VA	Oct-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Original request recinded / new request to be forth coming
Martinsville/Henry County	Oct-99	Complete	CAS	Sep-01	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. In process of converting from CAS to NCAS. Phase II pending
Montgomery County	Sep-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Pending
Nelson County	Feb-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP will not be ready until late July. Waiting on information from Agency to proceed
New Kent County	Sep-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Newport News City Communications Center	Jun-99	Complete	NCAS	Oct-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II pending
Norfolk 911	Jun-99	Complete	NCAS	Apr-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/21/00. Phase II pending
Orange County	Jul-00	Complete	NCAS	Mar-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II pending
Page County	Feb-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Petersburg, VA	Sep-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 2/19/03

Pittsylvania County	May-00	Complete	CAS	Apr-02	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. In process of converting from CAS to NCAS. Phase II pending
Poquoson City	Feb-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Portsmouth City Communications Center	Jun-99	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II pending
Powhatan County Sheriff's Office	Jun-99	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 6/21/00.
Pulaski County	Jul-03	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 10/24/02. Phase II pending
Radford City	Sep-01	Complete	NCAS	Jun-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 10/24/02. Phase II pending
Richmond City Emergency Communications	Feb-99	Complete	NCAS	Sep-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 7/7/00. Phase II pending
Roanoke City	Dec-00	Complete	NCAS	Sep-01	Pending	NCAS Network Assisted GPS	Phase I Deployed. Phase II pending
Roanoke County	Dec-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 1/8/02.
Salem City Police Department	Nov-00	Complete	NCAS	Mar-02	Pending	NCAS Network Assisted GPS	Phase I Deployed 1/8/02. Phase II pending
Shenandoah County	Jun-99	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed as CAS 1/22/02. Will remain in CAS Solution until otherwise notified
Southampton County	Nov-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Spotsylvania County	Jan-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 5/27/03
Staunton City	Feb-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP will not be ready until late August. Phase I Pending
Suffolk City Police Department	Feb-03	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II pending
Virginia Beach Communications	Jun-99	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 4/04/00. Phase II pending
Warren County	Nov-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Waynesboro City	Apr-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending
Williamsburg Police Department	Dec-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 8/13/01.
Winchester City	Jul-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II pending
York County Communications	Jun-99	Complete	NCAS	Mar-01	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/8/00. Phase II pending