

Virginia Wireless E-911 Services Board
Monthly Status Report

CMRS Provider:
For Period:
Prepared by:

NTELOS
September-04
Jeff Dubiel

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Albemarle County / Charlottesville	Mar-99	Complete	NCAS	Jun-01	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/03/03
Amherst County	Jan-03	Complete	NCAS	Jun-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/30/04. Phase II deployed 5/20/04
Augusta County	Dec-02	Complete	NCAS	May-04	Pending	NCAS Network Assisted GPS	Phase 1 deployed 1/07/04
Bedford County	Jun-00	Complete	NCAS	May-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/29/02. Phase 2 deployed 1/7/04
Blacksburg	Sep-03	Complete	NCAS	Jun-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02.
Bland	Feb-04	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	In process
Botetourt County	Jan-03	Complete	NCAS	Jun-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/10/03. Phase II deployed 12/18/04
Campbell County	Jan-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Trunking errors taking place. Extension until 9/17/04.
Caroline County		Complete	NCAS	Feb-04	N/A	NCAS Network Assisted GPS	Phase I deployed 3/4/04 /// Phase II extension until 10/01/04
Charles City County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II Deployed 8/21/03
Chesterfield Police Department	Jun-03	Complete	NCAS	Feb-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/28/00. Phase II Deployed 8/20/03
Christiansburg	Sep-03	Complete	NCAS	Jun-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02.
Clarke County	Jul-00	Complete	NCAS	Feb-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II Deployed 9/5/03
Colonial Heights City		Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Danville City	Apr-00	Complete	NCAS	May-03	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II deployed 11/19/03
Dinwiddie County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Rescinded
Fluvanna County	Nov-00	Complete	NCAS	Dec-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/26/04. Phase II Deployed 5/26/04
Franklin City	Aug-01	Complete	NCAS	Mar-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/23/04 /// Phase II deployed 4/12/04
Franklin County	Sep-02	Complete	NCAS	Sep-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/14/02. Phase II Deployed 3/2/04

Frederick County	Jul-00	Complete	NCAS	Mar-03	N/A	NCAS Network Assisted GPS	Phase I Deployed 7/30/01
Fredericksburg		Complete	NCAS	Feb-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/12/03. Phase II deployed 8/20/04
Gloucester County	May-03	Complete	NCAS	Mar-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 10/24/03. Phase II deployed 7/1/04
Goochland County	Mar-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 Deployed 6/03/04.
Greene County	Jan-03	Complete	NCAS	Feb-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/26/04. Phase II Deployed 5/26/04
Hampton City 911	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/9/00. Phase II Deployed 8/19/03
Hanover County 911	Nov-00	Complete	NCAS	Jan-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 10/11/01. Phase II deployed 6/30/04
Harrisonburg/Rockingham County	Jun-99	Complete	NCAS	Jan-03	Complete	NCAS Network Assisted GPS	Phase I Deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 8/29/03
Henrico County Police Department	Jun-99	Complete	NCAS	Oct-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/21/00. Phase II Deployed 8/25/03
Hopewell, VA	Dec-03	Complete	NCAS	Jun-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II deployed 1/9/04
Isle of Wight County Sheriff's Office	Nov-00	Complete	NCAS	Dec-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/26/02. Phase II Deployed 5/27/04.
James City 911 Dispatch	Nov-00	Complete	NCAS	Apr-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/24/01. Phase II Deployed 8/19/03
Lexington/Rockbridge County	Mar-00	Complete	CAS	May-02	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 9/03. Phase II Deployed 9/24/03
Louisa County Sheriff's Department	Feb-03	Complete	NCAS	Jun-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 10/30/02. Phase II deployed 5/17/04.
Lynchburg City	Sep-99	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/5/03
Madison County, VA	Aug-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Original request recinded / Rec new req dtd 8/11/03. Phase I Pending / PSAP Not Ready // Extension until October 31, 2004
Martinsville/Henry County	Oct-99	Complete	CAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/3/03
Montgomery County	Sep-03	Complete	NCAS	Apr-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Deployed 7/28/04
Nelson County	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 9/18/03
New Kent County	Sep-01	Complete	NCAS	Mar-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 5/14/04 /// Phase 2 deployed 7/22/04
Newport News City Communications Center	Jun-99	Complete	NCAS	Oct-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II Deployed 8/21/03
Norfolk 911	Jun-99	Complete	NCAS	Apr-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/21/00. Phase II Deployed 8/20/03
Orange County	Jul-00	Complete	NCAS	Mar-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II Deployed 8/03
Page County	Feb-02	Complete	NCAS	Jun-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 3/26/04

Petersburg, VA	Sep-01	Complete	NCAS	Mar-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 2/19/03 /// PSAP Not ready, extension until 10/19/04
Pittsylvania County	May-00	Complete	NCAS	Apr-02	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/11/03
Poquoson City	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 deployed 2/25/04
Portsmouth City Communications Center	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II Deployed 8/21/03
Powhatan County Sheriff's Office	Jun-99	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 6/21/00
Pulaski County	Jul-03	Complete	NCAS	Jun-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 10/24/02.
Radford City	Sep-01	Complete	NCAS	Jun-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 10/24/02.
Richmond City Emergency Communications	Feb-99	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/7/00. Phase II Deployed 8/27/03
Roanoke City	Dec-00	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I Deployed. Phase II Deployed 8/27/03
Roanoke County	Dec-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 1/8/02
Salem City Police Department	Nov-00	Complete	NCAS	Mar-02	Complete	NCAS Network Assisted GPS	Phase I Deployed 1/8/02. Phase II Deployed 8/26/03
Shenandoah County	Jun-99	Complete	NCAS	May-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/02/04. Phase II Deployed 9/30/04.
Southampton County	Nov-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Spotsylvania County	Jan-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 5/27/03
Staunton City	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 deployed 12/9/03
Suffolk City Police Department	Feb-03	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II Deployed 8/25/03
Virginia Beach Communications	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/04/00. Phase II Deployed 9/11/03
Warren County	Nov-01	Complete	NCAS	Apr-04	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/30/04. Phase II Deployed 9/20/04.
Waynesboro City	Apr-03	Complete	NCAS	Jul-04	Pending	NCAS Network Assisted GPS	Phase I deployed 10/31/03
Williamsburg Police Department	Dec-00	Complete	NCAS	Sep-04	Pending	NCAS Network Assisted GPS	Phase I Deployed 8/13/01
Winchester City	Jul-00	Complete	NCAS	Jul-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II deployed 1/31/04
Wythe County	Jul-03	Complete	NCAS	Jul-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/07/04. Phase II Pending
Wytheville, Town of	May-04	Pending	NCAS	May-04	Pending	NCAS Network Assisted GPS	
York County Communications	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/8/00. Phase II Deployed 9/4/03