

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	T-Mobile USA, Inc.
For period:	February '03
Prepared by:	Jenny Thompson (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Accomack	2/7/2002		NCAS	2/7/2002			No Coverage
Albemarle County	8/28/2001		NCAS				Ready to test
Alexandria PD	7/12/2002		NCAS	7/12/2001			Waiting for PSAP to approve map & traffic plan
Alleghany County	6/1/2002		NCAS				No Coverage
Amelia County	3/22/2002		NCAS				No Coverage
Arlington County	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map & traffic plan
Botetourt County	1/24/2002		NCAS				No Coverage
Augusta	12/9/2002		NCAS				Pending RF data
Brunswick	1/6/2003		NCAS				Pending RF data
Chesterfield	10/19/2001		NCAS				Ready to test
City of Chesapeake	2/7/2002		NCAS	2/7/2002			Live Phase I and II 2/18/03
City of Colonial Heights	3/18/2002		NCAS				Waiting for PSAP to approve map & traffic plan
City of Covington	5/1/2002		NCAS				No Coverage
City of Danville	2/7/2002		NCAS				Pending SOI
City of Hampton	2/7/2002		NCAS	2/7/2002			Ready to test
City of Newport News	2/7/2002		NCAS		1/10/2003		Live Phase I and II 1/10/03
City of Norfolk	2/7/2002		NCAS	2/7/2002			Ready to test
City of Petersburg PD	10/10/2001		NCAS				Ready to test
City of Poquoson	2/7/2002		NCAS	2/7/2002			No Coverage
City of Portsmouth Communic	2/7/2002		NCAS	2/7/2002			Live Phase I and II 2/12/03
City of Richmond	2/7/2002		NCAS				Ready to test
City of Staunton	12/17/2002	6/17/2002	NCAS				Pending RF data
City of Suffolk	2/7/2002		NCAS	2/7/2002			Live with Phase I and II 2/6/03
City of Virginia Beach	1/31/2002		NCAS	1/31/2002			Live with Phase I and II 2/20/03
City of Williamsburg	2/7/2002		NCAS	2/7/2002			Pending SOI
Culpepper Co SO	12/26/2002		NCAS	12/26/2002			Pending SOI
Danville	1/21/2003		NCAS				Pending SOI
Dinwiddie	10/19/2001		NCAS				No Coverage
Emporia Police Department	9/17/2001		NCAS	1/27/2003			Waiting for PSAP to approve map & traffic plan
Fairfax PD	7/12/2001		NCAS	7/12/2002			Pending Routing Approval
Fauquier Co	7/5/2001		NCAS				Ready to test

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	T-Mobile USA, Inc.
For period:	February '03
Prepared by:	Jenny Thompson (TCS), for Allan H. Goldsmith (T-Mobile)

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Fluvana	9/16/2002		NCAS				Pending ESRKs
Frederick County Sherrif's Offi	3/21/2002	9/21/2002	NCAS				Ready to test
Goochland County	3/14/2002	9/14/2002	NCAS				Inactive-No Request
Hanover	2/7/2002		NCAS				Ready to test
Henrico	2/7/2002		NCAS				Ready to test
Henry County	10/25/2001		NCAS	10/25/2001			Waiting fpr PSAP to approve map & traffic plan
Isle of Wight County Sheriff	10/1/2001		NCAS				Ready to test. Scheduling with PSAP through LRK.
James City County	2/7/2002		NCAS	2/7/2002			Waiting fpr PSAP to approve map & traffic plan
Lancaster County Sheriff's Off	9/17/2002		NCAS				No Coverage
Loudoun County 911	7/12/2001		NCAS	7/12/2001			Waiting for PSAP to approve map & traffic plan.
Louisa County SO	12/4/2001		NCAS				No Coverage
Lunenburg County	1/9/2002		NCAS				No Coverage
Mathews County	2/7/2002		NCAS	2/7/2002			No Coverage
New Kent County Sheriff's Off	11/5/2001		NCAS				Inactive-No Request
Norfolk 911 ED			NCAS				Ready to test
Northumberland	9/19/2002		NCAS				No Coverage
Norton PD			NCAS				No Coverage
Norton PD-Wise Co.			NCAS				No Coverage
Nottoway County	2/225/02		NCAS				
Pittsylvania	4/4/2002		NCAS	4/4/2002			No Coverage
Prince George	12/10/2001		NCAS				Ready to test
Prince William 911 Communic	7/12/2001		NCAS	7/12/2001			Ready to test
Richmond			NCAS				Ready to test
Stafford County SO	7/26/2001		NCAS				Waiting for PSAP to approve map & traffic plan.
Surry County	11/16/2001		NCAS				No Coverage
Wise County	8/20/2001		NCAS				No Coverage
York Co	2/7/2002		NCAS	2/7/2002			Live 12/19/02
Yorktown			NCAS				No Coverage-Ph II project locate
City of Bristol			NCAS	2/1/2003			No Coverage
Franklin Police Department	1/30/2003		NCAS				New Request