

**Virginia Wireless E -911 Board  
Monthly Status Report**

<b>CMRS Provider Name:</b>	<b>US Cellular</b>
<b>For Period:</b>	<b>Oct-03</b>
<b>Prepared by:</b>	<b>Ruzanna Boroyan (TCS)</b>
	<b>for USCC</b>

<b>PSAP</b>	<b>Request Date Phase I</b>	<b>Proj./Actual Phase I</b>	<b>Phase I Solution</b>	<b>Request Date Phase II</b>	<b>Proj./Actual Phase II</b>	<b>Phase II Solution</b>	<b>Deployment Status</b>
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/1/2003	3/4/2003	Phase I Live & Phase II
Albemarle Fire Department	4/10/1997	8/2/2000	NCAS	6/21/2001	Unknown		Phase I Live
Alleghany County Sheriff's Office	6/4/2002	6/18/2003	NCAS	3/4/2003	9/4/2003		Phase I Live-Phase II: PSAP is not ready CPE issue.
Amherst County Sheriff's Office	6/27/2003	12/27/2004	NCAS				PSAP doesn't have a building. It needs a new equipment so won't be ready until November.
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	5/15/2003	11/15/2003		Phase I Live & Phase II; won't be ready till midle of Novermber, CPE issue.
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: Actively working to purchase a new CAD/RMS system. They hope to have it installed around the same time as their mapping system so as not to delay the project.
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	6/17/2003	12/17/2003		Phase I Live-Phase II: Ready to test.
Buckingham County Sheriff's Office	8/1/2002	Unknown	NCAS	No Request			Ready to test.
Campbell County 911	1/21/2003	7/21/2003	NCAS	No Request			Ready to retest by November 15, 2003
Charlotte County Sheriff's Office	7/11/2001	5/27/2003	NCAS	7/1/2003	1/1/2004		Phase I Live-Phase II: dealing with mapping issues

							Phase I Live-Phase II: This PSAP is replacing their Recording System and hopes to have installation coincide with the mapping system installation.
Christianburg Police Department	12/27/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		
City of Covington	6/4/2003	Unknown	NCAS	No Request			Ready to test.
City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	3/26/2002	2/25/2003	Phase I Live & Phase II
City of Radford Police Department	7/7/1999	5/29/2003	NCAS	7/14/2003	1/14/2004		Phase I Live
							Waiting on trunks and ready to test.
Cumberland County	1/13/2003	11/11/2003	NCAS	No Request			
Floyd County Sheriff's Office	7/18/2003	1/18/2004	NCAS	No Request			New Request
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	No Request			Ready to test.
Franklin County Communications Center		1/8/2003	NCAS	9/3/2003	3/1/2004		Phase I Live New Request for Phase II
Frederick Sheriff's Office	7/12/2001						No Coverage
Giles County Dispatch Center	6/28/2003	12/25/2003	NCAS				Received mapping traffic plans and trunks are in; ready to test
Grayson County Sheriff	10/26/1999	6/3/2003	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Ready to test.
							PSAP is on hold; its in the process of moving; PSAP is not ready at this time.
Halifax County Sheriff's Office	8/20/2003	2/16/2004	NCAS				
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	3/1/2003	3/11/2003	Phase I Live & Phase II
							Phase I Live-Phase II: this PSAP has DaPro CAD System, which will need upgrades to interface with the mapping system to be selected by MCSO. They are also looking at upgrading thir current Dictaphone Recording System or possibly replacing the system.
Montgomery Sheriff's Office		10/30/2002	NCAS	7/14/2003	1/14/2004		
Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	No Request			Phase I Live

Prince Edward County- Farmville Police Department	2/28/2002	12/15/2003	NCAS	No Request			PSAP has an extension until 11 Dec 03 - due to most recent fire and the router issues (Sprint LEC). Sprint issue
Pulaski County Sheriff's Office		10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: in the process of their current CAD/RMS System. They are also looking at upgrading or replacing their current recording system. The 911 System is ok but they would prefer a comuter-based system so is actively seeking funding to replace the current phone system.
Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown		4/17/2003	Phase I Live & Phase II
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	No Request			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/1/2003	3/4/2003	Phase I Live & Phase II
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	3/1/2003	2/25/2003	Phase I Live & Phase II
Smyth County Sheriff's Department	4/18/2002	4/23/2003	NCAS	No Request			Phase I Live
Twin County (City of Galax and Carroll County)	10/26/1999	6/3/2003	NCAS	No Request			Live Phase I
Vinton Police Department	5/23/2002	8/11/2003	NCAS	No Request			Live Phase I
Wythe County Communications	7/12/2003	1/12/2004	NCAS	7/12/2003	1/12/2004		This PSAP has been on hold October 31, 2003