

Virginia Wireless E-911 Service Board Monthly Status Reports

		Virginia Wireless E -911 Board					
		Monthly Status Report					
	CMRS Provider Name:		US Cellular				
	For Period:		Nov-03				
	Prepared by:		Ruzanna Boroyan (TCS)				
			for USCC				
PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/1/2003	3/4/2003	Phase I Live & Phase II
Albemarle Fire Department	4/10/1997	8/2/2000	NCAS	6/21/2001	Unknown		Phase I Live
Alleghany County Sheriff's Office	6/4/2002	6/18/2003	NCAS	3/4/2003	9/4/2003		Phase I Live-Phase II: Scheduling DT week of 12/15
Amherst County Sheriff's Office	6/27/2003	12/27/2004	NCAS				PSAP is still not build; will re- request
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	5/15/2003	11/15/2003		Phase I Live & Phase II; Ready to Test.
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	6/17/2003	12/17/2003		Phase I Live-Phase II: Ready to test.
Buckingham County Sheriff's Office	8/1/2002	Unknown	NCAS	10/22/2003	4/19/2004		Ready to test
Campbell County 911	1/21/2003	7/21/2003	NCAS	No Request			Redoing Maps and TPs
Charlotte County Sheriff's Office	7/11/2001	5/27/2003	NCAS	7/1/2003	1/1/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Christianburg Police Department	12/27/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
City of Covington	6/4/2003	Unknown	NCAS	No Request			Troubleshooting

Virginia Wireless E-911 Service Board Monthly Status Reports

City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	3/26/2002	2/25/2003	Phase I Live & Phase II
City of Radford Police Department	7/7/1999	5/29/2003	NCAS	7/14/2003	1/14/2004		Phase I Live; Phase II PSAP rescinded their request for service.
Cumberland County	1/13/2003	11/11/2003	NCAS	No Request			PSAP recently informed us of being ready to proceed with Phase I installation. Ready to drive test.
Floyd County Sheriff's Office	7/18/2003	1/18/2004	NCAS	No Request			Invalid Request
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	No Request			Troubleshooting
Franklin County Communications Center		1/8/2003	NCAS	9/3/2003	3/1/2004		Phase I Live Phase II; scheduling DT end of December
Frederick Sheriff's Office	7/12/2001						No Coverage
Giles County Dispatch Center	6/28/2003	12/25/2003	NCAS				PSAP is not ready to receive the service per GeoComm
Grayson County Sheriff	10/26/1999	6/3/2003	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Troubleshooting
Halifax County Sheriff's Office	8/20/2003	2/16/2004	NCAS				PSAP is on hold; its in the process of moving; PSAP will be sending a rescinding letter for Phase I service.
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	3/1/2003	3/11/2003	Phase I & Phase II Live
Montgomery Sheriff's Office		10/30/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	No Request			Phase I Live

Virginia Wireless E-911 Service Board

Monthly Status Reports

Prince Edward County- Farmville Police Department	2/28/2002	12/15/2003	NCAS	No Request			An extension has been requested - due to most recent fire and the router issues (Sprint LEC). The new building is under construction, with an anticipated completion date of July 1, 2004
Pulaski County Sheriff's Office		10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown		4/17/2003	Phase I Live & Phase II
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	No Request			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/1/2003	3/4/2003	Phase I Live & Phase II
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	3/1/2003	2/25/2003	Phase I Live & Phase II
Smyth County Sheriff's Department	4/18/2002	4/23/2003	NCAS	No Request			Phase I Live
Twin County (City of Galax and Carroll County)	10/26/1999	6/3/2003	NCAS	No Request			Live Phase I
Vinton Police Department	5/23/2002	8/11/2003	NCAS	No Request			Live Phase I
Wythe County Communications	7/12/2003	1/12/2004	NCAS	7/12/2003	1/12/2004		PSAP is not ready to receive the service per GeoComm