

Virginia Wireless E-911 Service Board Monthly Status Reports

		Virginia Wireless E -911 Board					
		Monthly Status Report					
	CMRS Provider Name:		US Cellular				
	For Period:		Dec-03				
	Prepared by:		Ruzanna Boroyan (TCS)				
			for USCC				
PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/1/2003	3/4/2003	Phase I Live & Phase II
Albemarle Fire Department	4/10/1997	8/2/2000	NCAS	6/21/2001	Unknown		Phase I Live
Alleghany County Sheriff's Office	6/4/2002	6/18/2003	NCAS	3/4/2003	9/4/2003		Phase I Live-Phase II: Drive Testing
							Since the wireless 911 trunks will not be made operational until they are in the new center, Phase I and II deployment can not occur prior to that. Please adjust your schedules to reflect deployment in mid- January
Amherst County Sheriff's Office	6/27/2003	12/27/2004	NCAS				
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	5/15/2003	12/17/2003		Phase I Live & Phase II
							Phase I Live-Phase II: PSAP rescinded their request for service. Plans to award contract week of January 2004.
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	6/17/2003	12/10/2003		Phase I Live & Phase II live
Buckingham County Sheriff's Office	8/1/2002	12/3/2003	NCAS	10/22/2003	4/19/2004		Live Phase I

Virginia Wireless E-911 Service Board Monthly Status Reports

Campbell County 911	1/21/2003	7/21/2003	NCAS	No Request			Currently providing Geocomm with new Traffic Plans and Maps for approval- data issues being worked on
Charlotte County Sheriff's Office	7/11/2001	5/27/2003	NCAS	7/1/2003	1/1/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Christianburg Police Department	12/27/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
City of Covington	6/4/2003	Unknown	NCAS	No Request			Troubleshooting
City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	3/26/2002	2/25/2003	Phase I Live & Phase II
City of Radford Police Department	7/7/1999	5/29/2003	NCAS	7/14/2003	1/14/2004		Phase I Live; Phase II PSAP rescinded their request for service.
Cumberland County	1/13/2003	12/11/2003	NCAS	No Request			Live Phase I
Floyd County Sheriff's Office	7/18/2003	1/18/2004	NCAS	No Request			Invalid Request
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	No Request			Troubleshooting-
Franklin County Communications Center		1/8/2003	NCAS	9/3/2003	3/1/2004		Phase I Live Phase II; Working on Drive Testing
Frederick Sheriff's Office	7/12/2001						No Coverage
Giles County Dispatch Center	6/28/2003	12/25/2003	NCAS				PSAP is not ready to receive the service per GeoComm; waiting on status update from GeoComm.
Grayson County Sheriff	10/26/1999	6/3/2003	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Troubleshooting-

Virginia Wireless E-911 Service Board Monthly Status Reports

							Per MAST:Halifax: Will be sending a letter to rescind the request for Phase I. The CPE is in the process of being installed with an anticipated cutover after the first of the year. Halifax will be ready to test following cutover.
Halifax County Sheriff's Office	8/20/2003	2/16/2004	NCAS				
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	3/1/2003	3/11/2003	Phase I & Phase II Live
Montgomery Sheriff's Office		10/30/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	No Request			Phase I Live
Prince Edward County- Farmville Police Department	2/28/2002	12/15/2003	NCAS	No Request			An extension has been requested - due to most recent fire and the router issues (Sprint LEC). The new building is under construction, with an anticipated completion date of July 1, 2004
Pulaski County Sheriff's Office		10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown		4/17/2003	Phase I Live & Phase II
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	No Request			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/1/2003	3/4/2003	Phase I Live & Phase II
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	3/1/2003	2/25/2003	Phase I Live & Phase II
Smyth County Sheriff's Department	4/18/2002	4/23/2003	NCAS	No Request			Phase I Live

Virginia Wireless E-911 Service Board

Monthly Status Reports

Twin County (City of Galax and Carroll County)	10/26/1999	6/3/2003	NCAS	No Request			Live Phase I
Vinton Police Department	5/23/2002	8/11/2003	NCAS	No Request			Live Phase I
Wythe County Communications	7/12/2003	1/12/2004	NCAS	7/12/2003	1/12/2004		PSAP is not ready to receive the service per GeoComm; waiting on status update from GeoComm.