

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period: May '03

Prepared by: Ruzanna Boroyan, TCS (for Verizon)

PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Deployment Status
Alexandria City Police Department	02/14/00	1/22/2002	NCAS	7/12/2001		Live Phase I - CPE/CAD issues for Phase II August 2003
Alleghany County Sheriff's Office	06/04/02	12/1/2002	NCAS	3/4/2003	9/4/2003	Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. September 2003
Amelia County 911	01/13/03	1/29/2003	NCAS			Live Phase I
Arlington Emergency Communication Center	02/03/00	11/20/2001	NCAS	7/12/2001		Live Phase I - Ready for Drive testing for Phase II
Augusta County Government Center	12/09/02	6/15/2003	NCAS			VZW actively deploying.
Bedford County Sheriff's Office	02/03/00	12/11/2002	NCAS			Live Phase I
Blacksburg Police Department	12/18/02	5/21/2003	NCAS			Live Phase I
Blackstone Police Department	2/25/2002	Unknown	NCAS			
Botetourt County GIS Comm.	1/17/2002	3/6/2003	NCAS			Live Phase I
Brunswick County Sheriff's office	03/18/02	9/14/2002	NCAS			Not ready. Middle of June.
Buena Vista Police Department	5/23/2002	Unknown	NCAS	5/23/2002	Unknown	
Buchanan County 911	10/28/2002	4/28/2003	NCAS			VZW actively deploying
Caroline County Fire and Rescue	06/25/02	12/22/2002	NCAS			Problem with not enough space at the router
Carroll County Sheriff's Department	10/26/99	4/14/2003	NCAS			Live Phase I
Charles City Sheriff's Department	10/16/01	12/18/2002	NCAS			Live Phase I
Charlotte County Sheriff's Office	04/20/98	12/13/2002	NCAS			Live Phase I
Chesterfield Police Department	06/30/99	6/30/2000	NCAS	2/7/2001	12/11/2002	Live Phase I & II
Christianburg Police Department	03/08/01	4/2/2003	NCAS			Live Phase I
City of Bristol Police Department	01/29/02	4/15/2003	NCAS			Live Phase I
City of Chesapeake Police Department	06/22/99	8/28/2000	NCAS	3/28/2001	4/15/2003	Live Phase I & II
City of Emporia Police Department	09/17/01	12/10/2002	NCAS	1/27/2003	7/27/2003	Live Phase I, Actively deploying Phase II/PSAP is Ready
City of Galax Police Department	10/26/1999	Unknown	NCAS			
City of Hampton 911	06/16/99	2/28/2000	NCAS	3/21/2001	4/26/2002	Live Phase I & II
City of Hopewell Police Department	07/26/01	10/9/2002	NCAS			Live Phase I
City of Newport News Communications Center	06/25/99	3/23/2000	NCAS		5/17/2002	Live Phase I & II
City of Portsmouth Communications Center	06/16/99	3/29/2000	NCAS	3/20/2001	8/2/2002	Live Phase I & II
City of Radford Police Department	12/18/02	5/21/2003	NCAS			Live Phase I
City of Richmond Emergency Communications	07/14/99	7/7/2000	NCAS	9/6/2001	8/5/2002	Live Phase I & II
City of Staunton Police Department	12/17/02		NCAS			According to PSAP, PSAP will be ready in the middle of June.

Virginia Wireless E-911 Service Board Monthly Status Report

City of Suffolk Police Department	02/03/00	3/29/2000	NCAS	3/26/2001	5/17/2002	Live Phase I & II
City of Waynesboro Police Department	3/31/2003	Unknown	NCAS			
City of Winchester Police	2/3/2000	7/1/2002	NCAS			Live Phase I
Clarke County Communications	02/03/00	6/26/2002	NCAS			Live Phase I
Colonial Heights Police Department	03/06/02	12/10/2002	NCAS			Live Phase I
Covington City Police Department	05/01/02	Unknown	NCAS			Ready to test
Culpeper County Sheriff's Office	02/03/00	TBD	NCAS			No Coverage
Cumberland County Sheriff's Office	01/13/03	7/13/2003	NCAS			Rescinded request as of 05/12/2003. Hopes to be ready in September.
Danville Emergency Services	02/09/00	1/16/2002	NCAS			Live Phase I
Dinwiddie Sheriff's Office	10/16/01	TBD	NCAS	8/8/2002		PSAP needs to re-submit request when ready to accept Phase I data.
Eastern Shore 9-1-1 (Accomack)	06/28/99	11/28/2000	NCAS	9/25/2001	12/10/2002	Live Phase I & II
Fairfax County Police Communications	02/03/00	10/25/2000	NCAS	7/12/2001		Live Phase I
Farmville Police Department	01/23/03	5/31/2003	NCAS			Profile test complete. Psap will not be NCAS compatible until July or August of 2003.
Fauquier County Sheriff's Office	02/14/00	6/8/2001	NCAS			Live Phase I
Floyd County Sheriff's Department	12/16/02	7/17/2001	NCAS			Not NCAS compatible.
Franklin County Communications Center	11/26/02	5/24/2003	NCAS	4/8/2003	10/8/2003	Profile test complete/Waiting on trunks.
Franklin Police Department	11/20/02	1/16/2003	NCAS			Live Phase I
Frederick County Sheriff's Office	09/01/00	6/26/2002	NCAS	7/23/2001		Live Phase I
Fredricksburg Police Department	02/03/00	10/15/2002	NCAS			Live Phase I
Gloucester County Sheriff's Department	10/03/01	3/7/2003	NCAS			Live Phase I
Goochland County Sheriff's Department	03/14/02	12/2/2002	NCAS			Live Phase I
Grayson County Sheriff	10/26/99		NCAS			No Coverage
Greensville Sheriff's Office	02/14/00	TBD	NCAS			Phase I request rescinded/PSAP not ready.
Hanover County 911	11/09/00	2/19/2002	NCAS			Live Phase I
Henrico County Police Department	07/14/99	6/30/2000	NCAS	10/18/2001	8/31/2002	Live Phase I & II
Isle of Wight County Sheriff's Office	09/25/01	12/30/2002	NCAS			Live Phase I
James City 911 Dispatch	11/21/00	11/1/2001	NCAS	4/4/2001	5/14/2002	Live Phase I & II
King George County Sheriff's Department	3/13/2003	9/13/2003	NCAS			Waiting for map from GIS
King William County Sheriff's Office	10/16/02	5/2/2003	NCAS			Live Phase I
Lancaster County Sheriff's Office	09/17/02	1/29/2003	NCAS			Live Phase I
Lexington Police Department	5/23/2002	Unknown	NCAS			
Loudon County 911	02/03/00	10/23/2000	NCAS	7/12/2001	1/15/2003	Live Phase I & II
Louisa County Sheriff's Department	12/04/01	10/1/2002	NCAS			Live Phase I, Waiting for Phase II readiness
Lunenburg County Sheriff's Office	01/09/02	5/31/2003	NCAS			No Coverage
Mecklenburg County 911 Center	01/22/03	5/31/2003	NCAS			Emporia Selective router issue-VZW working with verizon.
Middlesex County Sheriff's Office	09/18/02	5/19/2003	NCAS			PSAP to be ready in June.
Montgomery Sheriff's Office	02/14/00	10/3/2002	NCAS			Live Phase I
New Kent County Sheriff's Office	09/17/01	12/11/2002	NCAS			Live Phase I

Virginia Wireless E-911 Service Board

Monthly Status Report

Norfolk 911 Executive Department	06/28/99	3/30/2000	NCAS	4/1/2001	5/14/2002	Live Phase I & II
Northumberland Sheriff's Office	09/19/02	1/29/2003	NCAS			Live Phase I
Nottoway County Sheriff's Office	2/25/2002	Unknown	NCAS			
Orange County Emergency Communications	02/03/00	9/30/2002	NCAS	3/18/2003	9/18/2003	Live Phase I, Actively deploying Phase II
Patrick County Sheriff's Office	11/08/01	1/21/2003	NCAS			Live Phase I
Petersburg Police Department	02/03/00	10/29/2002	NCAS			Live Phase I
Pittsylvania County Sheriff's Office	02/03/00	3/19/2002	NCAS	4/4/2002		Live Phase I, PSAP ready
Poquoson Police Department	07/15/98	12/20/2002	NCAS			Live Phase I
Powhatan County Sheriff's Office	06/14/99	7/12/2000	NCAS			Live Phase I
Prince George County Police Department	12/10/01	12/17/2002	NCAS			Live Phase I
Prince William 911 Communications	02/03/00	10/8/2002	NCAS	7/12/2001		Live Phase I, PSAP ready for Phase II
Pulaski County Sheriff's Office	06/26/01	11/19/2002	NCAS			Live Phase I
Richmond County Sheriff's Office	9/6/2001	Unknown	NCAS			
Roanoke City Communications Department	01/16/01	9/26/2002	NCAS	9/20/2001	3/4/2003	Live Phase I & II
Rockbridge County Sheriff's Department	03/29/00	1/16/2003	NCAS	5/23/2002	2/4/2003	Live Phase I & II
Salem City Police Department	11/30/00	9/26/2002	NCAS	3/6/2002	11/21/2002	Live Phase I & II
Southampton County Sheriff's Office	11/15/01	2/13/2003	NCAS	2/11/2003	8/10/2003	Live Phase I, Actively deploying Phase II
Spotsylvania County Sheriff's Department	04/09/97	8/30/2002	NCAS			Live Phase I
Stafford County Sheriff's Office	03/29/02	10/3/2002	NCAS	4/1/2002		Live Phase I, Testing Phase II
Surry County Sheriff's Office	11/16/01	11/15/2002	NCAS			PSAP injunction delay per PSAP
Sussex County Sheriff's Office	11/29/01	10/31/2002	NCAS			PSAP to rescind request per TCS 3-18-03.
Virginia Beach Communications	06/14/99	4/13/2000	NCAS	3/13/2001		Live Phase I, Ready to test Phase II
Warren County Sheriff's Department	11/16/01		NCAS			No Coverage
Washington County Sheriff's Office	01/04/02	11/15/2002	NCAS	3/29/2003	9/29/2003	Live Phase I
West Point Fire and Rescue	01/24/02	12/20/2002	NCAS			Live Phase I
Westmoreland County Sheriff's Office	12/27/00	1/29/2003	NCAS	3/6/2003		Live Phase I
Williamsburg Police Department	12/01/00	12/20/2002	NCAS			Live Phase I, PSAP ready for Phase II
Wise County Sheriff's Department	09/09/02	Unknown	NCAS			TCS processing RF data for deployment waiting on approval of maps & traffic plans from PSAP- VZW actively deploying
York County Communications	06/14/99	2/10/2000	NCAS	9/10/2001	4/2/2002	Live Phase I & II