

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period: August '03

Prepared by: Ruzanna Boroyan, TCS (for Verizon)

PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Deployment Status
Alexandria City Police Department	02/14/00	1/22/2002	NCAS	7/12/2001	7/1/2003	Live Phase I & II
Alleghany County Sheriff's Office	06/04/02	7/28/2003	NCAS	3/4/2003	9/4/2003	Live Phase I (Phase II -Verizon is not ready; routine deployment underway)
Amelia County 911	01/13/03	1/29/2003	NCAS			Live Phase I
Arlington Emergency Communication Center	02/03/00	11/20/2001	NCAS	7/12/2001	6/20/2003	Live Phase I & II
Augusta County Government Center	12/09/02	6/15/2003	NCAS			VZW actively deploying.
Bedford County Sheriff's Office	02/03/00	12/11/2002	NCAS	5/15/2003	11/15/2003	Live Phase I (Phase II-Verizon not ready, routing deployment underway)
Blacksburg Police Department	12/18/02	5/21/2003	NCAS	6/30/2003	12/30/2003	Live Phase I (Phase II-Verizon not ready; routine deployment underway)
Blackstone Police Department	2/25/2002	Unknown	NCAS			
Botetourt County GIS Comm.	1/17/2002	3/6/2003	NCAS	6/27/2003	12/27/2003	Live Phase I (Phase II- Verizon not ready; routine deployment underway)
Brunswick County Sheriff's office	03/18/02	Unknown	NCAS			PSAP made a withdrawn request due to installation delays. PSAP won't be able to fully proceed with Phase I till December 31, 2003
Buchanan County 911	10/28/2002	4/28/2003	NCAS			Invalid request.
Buena Vista Police Department	5/23/2002	Unknown	NCAS	5/23/2002	Unknown	No coverage
Caroline County Fire and Rescue	06/25/02	8/4/2003	NCAS			Live Phase I
Carroll County Sheriff's Department	10/26/99	4/14/2003	NCAS			Live Phase I
Charles City Sheriff's Department	10/16/01	12/18/2002	NCAS			Live Phase I
Charlotte County Sheriff's Office	04/20/98	12/13/2002	NCAS	7/1/2003	1/1/2004	Live Phase I. (Phase II-Verizon not ready; routine deployment underway)
Chesterfield Police Department	06/30/99	6/30/2000	NCAS	2/7/2001	12/11/2002	Live Phase I & II

## Virginia Wireless E-911 Service Board Monthly Status Report

Christianburg Police Department	03/08/01	4/2/2003	NCAS	6/30/2003	12/30/2003	Live Phase I (Phase II-Verizon not ready; routine deployment underway)
City of Bristol Police Department	01/29/02	4/15/2003	NCAS	2/1/2003	7/28/2003	Live Phase I & II
City of Chesapeake Police Department	06/22/99	8/28/2000	NCAS	3/28/2001	4/15/2003	Live Phase I & II
City of Emporia Police Department	09/17/01	12/10/2002	NCAS	1/27/2003	7/22/2003	Live Phase I & II
City of Galax Police Department	10/26/1999	Unknown	NCAS			No coverage
City of Hampton 911	06/16/99	2/28/2000	NCAS	3/21/2001	4/26/2002	Live Phase I & II
City of Hopewell Police Department	07/26/01	10/9/2002	NCAS	6/6/2003	12/6/2003	Live Phase I (Phase II-Verizon not ready, routing deployment underway)
City of Newport News Communications Center	06/25/99	3/23/2000	NCAS		5/17/2002	Live Phase I & II
City of Portsmouth Communications Center	06/16/99	3/29/2000	NCAS	3/20/2001	8/2/2002	Live Phase I & II
City of Radford Police Department	12/18/02	5/21/2003	NCAS			Live Phase I
City of Richmond Emergency Communications	07/14/99	7/7/2000	NCAS	9/6/2001	8/5/2002	Live Phase I & II
City of Staunton Police Department	12/17/02		NCAS			Ready to test
City of Suffolk Police Department	02/03/00	3/29/2000	NCAS	3/26/2001	5/17/2002	Live Phase I & II
City of Waynesboro Police Department	3/31/2003	Unknown	NCAS			
City of Winchester Police	2/3/2000	7/1/2002	NCAS			Live Phase I
Clarke County Communications	02/03/00	6/26/2002	NCAS			Live Phase I
Colonial Heights Police Department	03/06/02	12/10/2002	NCAS	7/23/2003	1/9/2004	Live Phase I (Phase II New Request)
Covington City Police Department	05/01/02	7/28/2003	NCAS			Live Phase I
Culpeper County Sheriff's Office	02/03/00	TBD	NCAS			No Coverage
Cumberland County Sheriff's Office	01/13/03	7/13/2003	NCAS			Rescinded request as of 05/12/2003. Hopes to be ready in September.
Danville Emergency Services	02/09/00	1/16/2002	NCAS	5/14/2003	11/14/2003	Live Phase I (Phase II-Verizon not ready, routing deployment underway)

## Virginia Wireless E-911 Service Board Monthly Status Report

Dinwiddie Sheriff's Office	10/16/01	TBD	NCAS	8/8/2002		PSAP needs to re-submit request when ready to accept Phase I data. MSC configuration form is incomplete.
Eastern Shore 9-1-1 (Accomack)	06/28/99	11/28/2000	NCAS	9/25/2001	12/10/2002	Live Phase I & II
Fairfax County Police Communications	02/03/00	10/25/2000	NCAS	7/12/2001	6/20/2003	Live Phase I & II
Farmville Police Department	01/23/03	5/31/2003	NCAS			In a temporary PSAP until the completion on the new building. An extension request has been approved
Fauquier County Sheriff's Office	02/14/00	6/8/2001	NCAS	6/2/2003	12/2/2003	Live Phase I ( Phase II-Verizon not ready, routing deployment underway)
Floyd County Sheriff's Department	7/18/2003	1/18/2003	NCAS			Stand -alone ALI. Waiting on mapping traffic plan.
Franklin County Communications Center	11/26/02	8/21/2003	NCAS	4/8/2003		Live Phase I
Franklin Police Department	11/20/02	1/16/2003	NCAS		7/25/2003	Live Phase I & II
Frederick County Sheriff's Office	09/01/00	6/26/2002	NCAS	7/23/2001	Unknown	Live Phase I (Phase II-negotiated extension of deadline already in place)
Fredricksburg Police Department	02/03/00	10/15/2002	NCAS			Live Phase I
Giles County Dispatch Center	6/28/2003	12/28/2003	NCAS			Waiting on mapping traffic plan.
Gloucester County Sheriff's Department	10/03/01	3/7/2003	NCAS			Live Phase I
Goochland County Sheriff's Department	03/14/02	12/2/2002	NCAS			Live Phase I
Grayson County Sheriff	10/26/99		NCAS			No Coverage
Greensville Sheriff's Office	02/14/00	TBD	NCAS			PSAP is not Ready.
Hanover County 911	11/09/00	2/19/2002	NCAS			Live Phase I
Henrico County Police Department	07/14/99	6/30/2000	NCAS	10/18/2001	8/31/2002	Live Phase I & II
Isle of Wight County Sheriff's Office	09/25/01	12/30/2002	NCAS			Live Phase I
James City 911 Dispatch	11/21/00	11/1/2001	NCAS	4/4/2001	5/14/2002	Live Phase I & II
King George County Sheriff's Department	3/13/2003	7/25/2003	NCAS			Live Phase I
King William County Sheriff's Office	10/16/02	5/2/2003	NCAS			Live Phase I

## Virginia Wireless E-911 Service Board Monthly Status Report

Lancaster County Sheriff's Office	09/17/02	1/29/2003	NCAS			Live Phase I
Lexington Police Department	5/23/2002	Unknown	NCAS			
Loudon County 911	02/03/00	10/23/2000	NCAS	7/12/2001	1/15/2003	Live Phase I & II
Louisa County Sheriff's Department	12/04/01	10/1/2002	NCAS	6/17/2003	12/17/2003	Live Phase I, (Phase II-Verizon not ready, routing deployment underway)
						Tower sectors now go to Brunswick and Mecklenburg
Lunenburg County Sheriff's Office	01/09/02	5/31/2003	NCAS			
Mecklenburg County 911 Center	01/22/03	7/14/2003	NCAS			Live Phase I
Middlesex County Sheriff's Office	09/18/02	6/25/2003	NCAS			Live Phase I
Montgomery Sheriff's Office	02/14/00	10/3/2002	NCAS	6/30/2003	12/30/2003	Live Phase I (Phase II- Verizon not ready; routing deployment underway)
New Kent County Sheriff's Office	09/17/01	12/11/2002	NCAS			Live Phase I
Norfolk 911 Executive Department	06/28/99	3/30/2000	NCAS	4/1/2001	5/14/2002	Live Phase I & II
Northumberland Sheriff's Office	09/19/02	1/29/2003	NCAS			Live Phase I
Nottoway County Sheriff's Office	2/25/2002	Unknown	NCAS			While capable of providing Phase I CAS, this PSAP is not able to support Phase II NCAS due to need of CPE upgrade
Orange County Emergency Communications	02/03/00	9/30/2002	NCAS	3/18/2003	7/24/2003	Live Phase I & II
Patrick County Sheriff's Office	11/08/01	1/21/2003	NCAS			Live Phase I
Petersburg Police Department	02/03/00	10/29/2002	NCAS			Live Phase I
Pittsylvania County Sheriff's Office	02/03/00	3/19/2002	NCAS	4/4/2002	7/1/2003	Live Phase I & II
Poquoson Police Department	07/15/98	12/20/2002	NCAS			Live Phase I
Powhatan County Sheriff's Office	06/14/99	7/12/2000	NCAS			Live Phase I
Prince George County Police Department	12/10/01	12/17/2002	NCAS			Live Phase I
Prince William 911 Communications	02/03/00	10/8/2002	NCAS	7/12/2001	6/20/2003	Live Phase I & II
Pulaski County Sheriff's Office	06/26/01	11/19/2002	NCAS	6/30/2003	12/30/2003	Live Phase I (Phase II Verizon not ready; routine deployment underway)
Richmond County Sheriff's Office	9/6/2001	Unknown	NCAS			
Roanoke City Communications Department	01/16/01	9/26/2002	NCAS	9/20/2001	3/4/2003	Live Phase I & II

## Virginia Wireless E-911 Service Board Monthly Status Report

Roanoke County Police Department	2/2/2001	9/26/2002	NCAS	9/20/2001	Unknown	Live Phase I
Rockbridge County Sheriff's Department	03/29/00	1/16/2003	NCAS	5/23/2002	2/4/2003	Live Phase I & II
Salem City Police Department	11/30/00	9/26/2002	NCAS	3/6/2002	11/21/2002	Live Phase I & II
Southampton County Sheriff's Office	11/15/01	2/13/2003	NCAS	2/11/2003	7/25/2003	Live Phase I & II
Spotsylvania County Sheriff's Department	04/09/97	8/30/2002	NCAS			Live Phase I
Stafford County Sheriff's Office	03/29/02	10/3/2002	NCAS	4/1/2002	6/20/2003	Live Phase I & II
Surry County Sheriff's Office	11/16/01	11/15/2002	NCAS			PSAP is not ready.
Sussex County Sheriff's Office	11/29/01	10/31/2002	NCAS			Invalid request.
Vinton Police Department	5/23/2002	7/16/2003	NCAS			Live Phase I
Virginia Beach Communications	06/14/99	4/13/2000	NCAS	3/13/2001	Unknown	Live Phase I (Phase II-Negotiated extention deadline already in place)
Warren County Sheriff's Department	11/16/01		NCAS			No Coverage
Washington County Sheriff's Office	01/04/02	11/15/2002	NCAS	3/29/2003	7/28/2003	Live Phase I & II
West Point Fire and Rescue	01/24/02	12/20/2002	NCAS			Live Phase I
Westmoreland County Sheriff's Office	12/27/00	1/29/2003	NCAS	3/6/2003	7/31/2003	Live Phase I & II
Williamsburg Police Department	12/01/00	12/20/2002	NCAS			Live Phase I
Wise County Sheriff's Department	09/09/02	Unknown	NCAS			PSAP is not ready.
York County Communications	06/14/99	2/10/2000	NCAS	9/10/2001	4/2/2002	Live Phase I & II
City of Norton Police Department		8/19/2003				Live Phase I