

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Virginia Cellular LLC
For period: August 2003
Prepared by: Laura Stickley (540) 886-1065 x 757

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Harrisonburg/Rockingham Co	Feb-00	25-Nov-02	NCAS	No Request			Completed, sending calls to the PSAP
Augusta County	Dec-02	Jun-03	NCAS	No Request			Bi-weekly conf calls regarding implementation with third party vendor and PSAP, ordering circuits
Staunton City	Dec-02	Jun-03	NCAS	No Request			Bi-weekly conf calls regarding implementation with third party vendor and PSAP, ordering circuits
Harrisonburg/Rockingham Co				Jan-03	2004	Handset	Working on rehome to Staunton/Salem selective router
Nelson County	Mar-03	Sep-03	NCAS	No Request			Bi-weekly conf calls regarding implementation with third party vendor and PSAP, ordering circuits
Waynesboro City	Mar-03	Sep-03	NCAS	No Request			Bi-weekly conf calls regarding implementation with third party vendor and PSAP, circuit order has been placed with a due date of 9/22/3