

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: Atlantic Technology Consultants, Inc.
 Region/Locality: Blue Ridge PSAPS
 Period: Sept 24, 2002 - Oct 31, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Assess ability of PSAPs CPE to support CAS, etc	Blue Ridge	90%	452	452	Visited all PSAPs to inventory equip
Make initial contact w/ 911 service provider	Blue Ridge	40%	106.75	106.75	
Draft Phase I request letters for WSPs	Blue Ridge	80%	8	8	Craig/Floyd/Vinton incomplete
Draft Cost recovery funding requests	Blue Ridge	95%	45	45	All requests submitted, 5% for changes
Report project status to PSAP managers	Blue Ridge	10%	71	71	
			682.75	682.75	
Completed Tasks					
			0	0	
Issues of Importance					
Issue	Actions Proposed to Resolve Issue				Comments
Task (2)	Make contact with LECs by end of November				