

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: GeoComm Corp.
 Region/Locality: S.W. PSAP Group
 Period: July 1 - 31, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Develop initial Statement of Work for Region	Region	82.12	108.4	108.4	All site visits complete. Document sent to regional Coordinator 8/4/02 for submission to State to constitute main project SOW
			108.4	108.4	
Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue				Comments
PSAPS not connected to 911 router(s)					We are planning to recommend that PSAPs without router based trunks should get some to permit receipt of wireless 911 calls, even in advance of wired 911 calls, in some cases.