## Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

Vendor: GeoComm Corp.
Region/Locality: S.W. PSAP Group
Period: August 1 - 19, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
None					
Completed Tasks					
Develop initial Statement of Work for Region	Region	100	138.4	30	COMPLETE
			138.4	30	COMPLETE
	Issues o	of Import	ance		
Issue	Actions Proposed to Resolve Issue			Comments	
Release of funding for main project work					STANDING BY FOR WORK ORDER
			•		
			•	•	
		·			