

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: GeoComm Corp.
 Region/Locality: SW Virginia
 Period: 24-30 September, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Admin coordination and tasking	All	50	12.5	12.5	Rec'd W.O. 9/24. Are now gearing up
Phase 1 cell sector routing, etc.	Smyth Co.	2%	7.25	7.25	
			19.75	19.75	
Completed Tasks					
			0	0	
Issues of Importance					
Issue	Actions Proposed to Resolve Issue				Comments