

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

REVISED SUBMISSION 11/8/02

Vendor: GeoComm Corp
 Region/Locality: Campbell County
 Period: Oct. 2002 (Partial)

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Administrative planning for and conducting proect kick-off meeting	Campbell Co.	100	28	28	Meeting completed by 10/22/2002
CPE Inventory and assessment	Campbell Co.	100	4	4	
Sprint network and MSAG assessment	Campbell Co.	100	3	3	
ESN issues and P1 routing issues	Campbell Co.		3.5	3.5	Will be ongoing, every month
Examine wireline progress	Campbell Co.	100	1	1	
MSAG issues for wireless	Campbell Co.		1.5	1.5	Will be ongoing, every month
			41	41	
Completed Tasks					
Administrative planning for and conducting proect kick-off meeting	Campbell Co.	100	28	28	Meeting completed by 10/22/2002
CPE Inventory and assessment	Campbell Co.	100	4	4	
Sprint network and MSAG assessment	Campbell Co.	100	3	3	
Examine wireline progress	Campbell Co.	100	1	1	
			36	36	
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
No major issues at this time					