

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: GeoComm
 Region/Locality: Campbell County
 Period: November, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Reviewing MSAG, coordinating MSAG changes	Campbell Co.			12.5	Ongoing - related to wireline too
Prepare overall action plan	Campbell Co.			1.5	
Review mapping RFP issues	Campbell Co.			1	
Investigate CPE issues	Campbell Co.			2	
PSAP visit with Emmy Isbell (Sprint)	Campbell Co.			3	
TOTAL			0	20	
Completed Tasks					
			0	0	
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
Issues will develop as County cuts live for wired	React as issues develop and they relate to wireless				