

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: GeoComm  
 Region/Locality: Campbell County  
 Period: December, 2002

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Reviewing MSAG, coordinating MSAG changes	Campbell Co.		14.5	2	Ongoing - related to wireline too
Prepare overall action plan	Campbell Co.		1.5	1.5	
Review mapping RFP issues	Campbell Co.		1	1	
Investigate CPE issues	Campbell Co.		4	2	
PSAP visits & coordination	Campbell Co.		6	3	
911 Service Provider (Sprint) issues	Campbell Co.		3.5	3.5	
Coordinate wireless carriers and 3rd party agents	Campbell Co.		3	3	
Admin activities	Campbell Co.		13.5	13.5	
<b>TOTAL</b>			47	<b>29.5</b>	
Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
No new issues. P1 and test calls should come in 1/03					