

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **GeoComm**
 Region/Locality: **Southwest Virginia**
 Period: **March, 2003**

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Cell site and sector ID and location verification issues	Region		112	14	On-going throughout the region as additional towers are identified as P1 candidates
Manage CPE compatibility and acquisition issues	Region		239.5	50.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS	Region		434.25	52.5	On-going as routing issues are identified during call through testing
Administrative procedures	N/A		289	32	Prepare reports, attend State Board, attend State mandated meeting, conduct GCC staff coord session
MSAG Creation, Additions and corrections	Region		297	30.5	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues	Region		180.75	33.75	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls	Region		191.75	81	
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs	Region		95.5	16	
Verizon entities groundwork; Emphasis on Wise Co/Norton issues	Verizon counties		264	28.5	Many of these entities don't have true wireline E911 yet and we are closely monitoring their progress so that wireless E911 can proceed ASAP
Various wireless carrier issues	Region		111.25	12.75	Working issues as they develop
TOTAL HOURS			2215	351.5	

Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
				Significant progress in March. Several P1 activations were reported and we are getting close on P2 in Bristol and a few others	