

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **GeoComm**
 Region/Locality: **Campbell County**
 Period: **April, 2003**

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Reviewing MSAG, coordinating MSAG changes	Campbell Co.		38.25	6.75	Ongoing - related to wireline too
Prepare overall action plan	Campbell Co.	100	2.5		
Review mapping RFP issues	Campbell Co.		10.5	6.75	
Investigate CPE issues	Campbell Co.		23.25	3.5	
PSAP visits & coordination	Campbell Co.		10.5	3.5	
911 Service Provider (Sprint) issues	Campbell Co.		22.5	7	
Coordinate wireless carriers and 3rd party agents	Campbell Co.		12	7	
Admin activities	Campbell Co.		22	4.5	
TOTAL			141.5	39	
Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	