## Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

Vendor: **GeoComm** 

Region/Locality: Southwest Virginia

Period: May, 2003

	i cilou.		, 2000				
Activity Report							
Task	Locality	% Complete	Total Hours	Hours this period	Comments		
Active Tasks							
Cell site and sector ID and location verification issues	Region		149.25	15.25	On-going throughout the region as additional towers are identified as P1 candidates		
Manage CPE compatibility and acquisition issues	Region		361.75	50.25	On-going as CPE issues are identified during call through testing		
Tower/sector routing issues w/Intrado & TCS	Region		557.5	50.25	On-going as routing issues are identified during call through testing		
Administrative procedures	N/A		357	28	Prepare reports, attend State Board, attend State mandated meeting, conduct GCC staff coord session		
MSAG Creation, Additions and corrections	Region		371	30.5	On-going as MSAG issues are identified during call through testing		
Work w/Sprint & Verizon (LEC) on network issues	Region		264.5	34.5	Working issues as they develop		
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls	Region		390.5	81.75	Test call activity is heating up		
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs	Region		134.5	16	Diminishing with some exceptions		
Verizon entities groundwork; Emphasis on Wise Co/Norton issues	Verizon counties		298	14	Verizon (LEC) has now agreed to implementing wireless 911 ahead of wired 911 where necessary		
Various wireless carrier issues	Region		182.5	29.75	Working issues as they develop		
TOTAL HOURS			3066.5	350.25			

## **Completed Tasks**

We are pleased to report that we have cut over Phase 1 service from Nextel Partners in Washington Co., City of Bristol, and Smyth Co.; Phase 1 service from Alltel in Washington, Bristol, Smyth and Twin County; Phase 1 from Verizon Wireless in Washington, Bristol, and Twin County; Phase 1 service from Cingular in Washington, Bristol and Smyth; and Phase 1 from US Cellular in Smyth and Twin County. For Phase 2, we have cut over AllTel for the City of Bristol and US Cellular for Twin County.

Issues of Importance					
Issue	Actions Proposed to Resolve Issue	Comments			
No current show stoppers.					
_					