

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: **GeoComm**
 Region/Locality: **Campbell County**
 Period: **June, 2003**

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Reviewing MSAG, coordinating MSAG changes	Campbell Co.		44.5	2.75	Ongoing - related to wireline too
Prepare overall action plan	Campbell Co.	100	2.5	0	
Review mapping RFP issues	Campbell Co.		27.5	7.5	
Investigate CPE issues	Campbell Co.		28.5	2.25	
PSAP visits & coordination	Campbell Co.		14	1.5	
911 Service Provider (Sprint) issues	Campbell Co.		33	4.75	
Coordinate wireless carriers and 3rd party agents	Campbell Co.		22	4.5	
Admin activities	Campbell Co.		26	1.75	
TOTAL			198	25	
Completed Tasks					
Issues of Importance					
Issue	Actions Proposed to Resolve Issue			Comments	
No pressing issues at this time.					