

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

August, 2003

| Activity Report | | | | |
|---|-------------------|--------------------|----------------------|---|
| Task | % Complete | Total Hours | Hrs. this mo. | Comments |
| Active Tasks | | | | |
| Reviewing MSAG & Coordinating MSAGchanges | | 51 | 4 | On-going throughout the region as additional towers are identified as P1 candidates |
| Prepare overall action plan | 100 | 2.5 | 0 | |
| Review/assist with mapping & RFP issues | | 38.75 | 4.75 | |
| Investigate CPE issues | | 33.75 | 3.25 | |
| PSAP activity coordination | | 17.25 | 2 | |
| 911 Service Provider coordination | | 43.75 | 6.75 | |
| Coordinate wireless carriers & 3rd party agents | | 38 | 12.25 | |
| Administrative activities | | 29.5 | 2.25 | |
| TOTAL HOURS | | 254.5 | 35.25 | |

| Completed Tasks | | |
|---------------------------|-----------------------------------|----------|
| Issues of Importance | | |
| Issue | Actions Proposed to Resolve Issue | Comments |
| No current show stoppers. | | |
| | | |
| | | |
| | | |
| | | |
| | | |