

Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

GeoComm

Southwest Virginia

August, 2003

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		202	15.25	On-going throughout the region as additional towers are identified as P1 candidates
Manage CPE compatibility and acquisition issues		538	51.25	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		736.25	52	On-going as routing issues are identified during call through testing
Administrative procedures		455.5	28.75	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		477.25	30.75	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		385.75	35.25	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		677.5	83.5	Test call activity is heating up in Sprint LEC area
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs		191.25	16.75	Diminishing with some exceptions
Verizon entities groundwork; Emphasis on Wise Co/Norton issues		341	12.5	Working issues as they develop, plus introduction of new 911 service management team and preparation for possible strike.
Various wireless carrier issues		291.5	31.5	Working issues as they develop
TOTAL HOURS		4296	357.5	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
No current show stoppers.		