

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

September, 2003

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		57.25	6.25	On-going throughout the region as additional towers are identified as P1 candidates
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		46.25	7.5	
Investigate CPE issues		38.75	5	
PSAP activity coordination		20.25	3	
911 Service Provider coordination		54.5	10.75	
Coordinate wireless carriers & 3rd party agents		57.25	19.25	
Administrative activities		33	3.5	
TOTAL HOURS		309.75	55.25	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
October 6, 7 and 15: AllTel/US Cellular and Nextel/P P1 due		