

Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

GeoComm

Southwest Virginia

September, 2003

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		214	12	On-going throughout the region as additional towers are identified as P1 candidates. Lots of Wythe and Wytheville activity this month
Manage CPE compatibility and acquisition issues		578	40	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		777	40.5	On-going as routing issues are identified during call through testing
Administrative procedures		478	22.5	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		501.25	24	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		413.25	27.5	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		742.5	65	Test call activity is heating up in Sprint LEC area
Exchange NDAs P2 request ltrs, and Letters of Agency with carriers/LECs		204.25	13	Diminishing with some exceptions
Verizon entities groundwork; Emphasis on Wise Co/Norton issues		350.75	9.75	Attention now moving to Lee, Russell and Buchanan Counties for P0, at least.
Various wireless carrier issues		316.25	24.75	Working issues as they develop
TOTAL HOURS		4575.25	279	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
The PSAPs of Washington, Smyth and Twin County are now fully Phase 1 deployed for all carriers		
AllTel cutover to P2 in Washington County in September		
No show stopper issues to report. Progress is good.		