

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

October, 2003

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		67	9.75	On-going throughout the region as additional towers are identified as P1 candidates
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		57.75	11.5	
Investigate CPE issues		46.5	7.75	
PSAP activity coordination		24.75	4.5	
911 Service Provider coordination		71.25	16.75	
Coordinate wireless carriers & 3rd party agents		109	49.75	Lots of on-site test activity
Administrative activities		38.5	5.5	
TOTAL HOURS		417.25	105.5	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
Cut AllTel to P1 on October 8		
Cut Nextel Partners to P1 on October 15		
US Cellular cut to P1 failed	We have escalated within USC and TCS	