Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

GeoComm

Southwest Virginia January, 2004

Sandary, 2007						
Activity Report						
Task	%	Total	Hrs.	Comments		
	Complete	Hours	this mo.			
Active Tasks						
Cell site and sector ID and location verification issues		274.25	17.75	On-going throughout the region as		
				additional towers are identified as P1 candidates.		
Manage CPE compatibility and acquisition issues 752.75 4	49	On-going as CPE issues are identified				
		132.13	49	during call through testing		
Tower/sector routing issues w/Intrado & TCS		993	64.5	On-going as routing issues are identified		
<u> </u>			during call through testing			
Administrative procedures	607.25	39.25	Prepare reports, attend State Board			
			mtg., conduct staff coord session(s)			
MSAG Creation, Additions and corrections		637.5	41.25	On-going as MSAG issues are identified during call through testing		
Work w/Sprint & Verizon (LEC) on network issues		537	35.25	Working issues as they develop		
Working "No Record Found" (NRF) Issues on tests and		986.25 64.25		Test call activity is heating up in Sprint		
doing/managing test calls			LEC area			
Exchange NDAs, request ltrs with carriers/LECs		264.25	17	Diminishing with some exceptions		
Verizon (LEC) served counties groundwork		436.5	28.25	Attention now moving to Lee, Russell and Buchanan Counties for P0, at least.		
Various wireless carrier issues		415.75	26.75	Working issues as they develop		
TOTAL HOURS		5904.5	383.25			

Completed Tasks Issues of Importance					
TCS has been unprepared, acting as 3rd party agent for some carriers, and some tests have failed as a result.	We have escalated within TCS	Problems continue again this month			
Giles County issues and their responses slowed due to replacment of 911 coordinator	New coordinator named and we've been working to orient her				