

Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

GeoComm

Southwest Virginia

March, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		311	18	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		852	49.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,123.25	65.25	On-going as routing issues are identified during call through testing
Administrative procedures		686.75	39.5	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		722	42	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		607.75	35.25	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,116.75	65.5	Test call activity is heating up in Sprint LEC area
Exchange NDAs, request ltrs with carriers/LECs		299.25	17.25	Diminishing with some exceptions
Verizon (LEC) served counties groundwork		493.25	28.75	Attention now moving to Lee, Russell and Buchanan Counties for P0, at least.
Various wireless carrier issues		470.25	27	Working issues as they develop
TOTAL HOURS		6682.25	388	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		