

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

April, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		100.5	6	On going throughout the region as additional towers are ID'd
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		85.5	5.25	
Investigate CPE issues		69.5	4.25	
PSAP activity coordination		41	2.5	
911 Service Provider coordination		109.75	6.5	
Coordinate wireless carriers & 3rd party agents		162.25	10	
Administrative activities		64	4	
TOTAL HOURS		635	38.5	
Completed Tasks				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue		Comments	
See detailed regional report filed with PSC Coordinator				