

Virginia Wireless E-911 Services Board Project Management Monthly Activity Report

GeoComm

Southwest Virginia

April, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Cell site and sector ID and location verification issues		326.5	15.5	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		894.5	42.5	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,179.25	56	On-going as routing issues are identified during call through testing
Administrative procedures		720.25	33.5	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		758	36	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		638.25	30.5	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,171.50	54.75	Test call activity is heating up in Sprint LEC area
Exchange NDAs, request ltrs with carriers/LECs		314.25	15	Diminishing with some exceptions
Verizon (LEC) served counties groundwork		520	26.75	Attention now moving to Lee, Russell and Buchanan Counties for P0, at least.
Various wireless carrier issues		493.75	23.5	Working issues as they develop
TOTAL HOURS		7016.25	334	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		