

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

May, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		105.75	5.25	On going throughout the region as additional towers are ID'd
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		89.5	4	
Investigate CPE issues		73	3.5	
PSAP activity coordination		43	2	
911 Service Provider coordination		115	5.25	
Coordinate wireless carriers & 3rd party agents		170.25	8	
Administrative activities		67	3	
TOTAL HOURS		666	31	
Completed Tasks				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue		Comments	
See detailed regional report filed with PSC Coordinator				