

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

GeoComm

Southwest Virginia

May, 2004

| Activity Report | | | | |
|---|------------|----------------|---------------|--|
| Task | % Complete | Total Hours | Hrs. this mo. | Comments |
| Active Tasks | | | | |
| Cell site and sector ID and location verification issues | | 341 | 14.5 | On-going throughout the region as additional towers are identified as P1 candidates. |
| Manage CPE compatibility and acquisition issues | | 934 | 39.5 | On-going as CPE issues are identified during call through testing |
| Tower/sector routing issues w/Intrado & TCS | | 1,231.25 | 52 | On-going as routing issues are identified during call through testing |
| Administrative procedures | | 752 | 31.75 | Prepare reports, attend State Board mtg., conduct staff coord session(s) |
| MSAG Creation, Additions and corrections | | 791.5 | 33.5 | On-going as MSAG issues are identified during call through testing |
| Work w/Sprint & Verizon (LEC) on network issues | | 666.5 | 28.25 | Working issues as they develop |
| Working "No Record Found" (NRF) Issues on tests and doing/managing test calls | | 1,223.00 | 51.5 | Test call activity is heating up in Sprint LEC area |
| Exchange NDAs, request ltrs with carriers/LECs | | 328 | 13.75 | Diminishing with some exceptions |
| Verizon (LEC) served counties groundwork | | 543 | 23 | Attention now moving to Lee, Russell and Buchanan Counties for P0, at least. |
| Various wireless carrier issues | | 515.5 | 21.75 | Working issues as they develop |
| TOTAL HOURS | | 7325.75 | 309.5 | |

| Completed Tasks | | |
|---|-----------------------------------|----------|
| Issues of Importance | | |
| Issue | Actions Proposed to Resolve Issue | Comments |
| See detailed regional report filed with PSC Coordinator | | |
| | | |
| | | |
| | | |
| | | |
| | | |