

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm

Campbell County

June, 2004

Activity Report				
Task	% Complete	Total Hours	Hrs. this mo.	Comments
Active Tasks				
Reviewing MSAG & Coordinating MSAGchanges		109.25	3.5	On going throughout the region as additional towers are ID'd
Prepare overall action plan	100	2.5	0	
Review/assist with mapping & RFP issues		92.5	3	
Investigate CPE issues		75.5	2.5	
PSAP activity coordination		44.5	1.5	
911 Service Provider coordination		118.75	3.75	
Coordinate wireless carriers & 3rd party agents		176	5.75	
Administrative activities		69.25	2.25	
TOTAL HOURS		688.25	22.25	
Completed Tasks				
Issues of Importance				
Issue	Actions Proposed to Resolve Issue		Comments	
See detailed regional report filed with PSC Coordinator				