

Virginia Wireless E-911 Services Board  
Project Management Monthly Activity Report

**GeoComm**

**Southwest Virginia**

**July, 2004**

<b>Activity Report</b>				
<b>Task</b>	<b>% Complete</b>	<b>Total Hours</b>	<b>Hrs. this mo.</b>	<b>Comments</b>
<b>Active Tasks</b>				
Cell site and sector ID and location verification issues		367.5	14.75	On-going throughout the region as additional towers are identified as P1 candidates.
Manage CPE compatibility and acquisition issues		1006.25	40.25	On-going as CPE issues are identified during call through testing
Tower/sector routing issues w/Intrado & TCS		1,333.50	60	On-going as routing issues are identified during call through testing
Administrative procedures		811.75	34	Prepare reports, attend State Board mtg., conduct staff coord session(s)
MSAG Creation, Additions and corrections		854.75	36	On-going as MSAG issues are identified during call through testing
Work w/Sprint & Verizon (LEC) on network issues		719.5	30	Working issues as they develop
Working "No Record Found" (NRF) Issues on tests and doing/managing test calls		1,320.25	55.25	
Exchange NDAs, request ltrs with carriers/LECs		354	14.75	
Verizon (LEC) served counties groundwork		586.25	24.5	
Various wireless carrier issues		556.5	23.25	Working issues as they develop
<b>TOTAL HOURS</b>		<b>7910.25</b>	<b>332.75</b>	

Completed Tasks		
Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments
See detailed regional report filed with PSC Coordinator		