

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L.Robert Kimball
 Region/Locality: Valley/Piedmont
 Period: 09/02/02-09/27/02

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Installation Oversight					
Acceptance Testing					
System Implementation Assistance, Coordination		25	72.5	72.5	Fluvanna wireless trunks, Greene CPE
Map/CAD/GEO File Assessment & Assistance		5	14.5	14.5	Progress tracking
Project Reporting/Status Review		20	193	47.75	Region, State reporting, data entry
PSAP Strategic Planning		50	209.25	75.75	Coordinating planning for 16 PSAPs
CPE Assessment & Assistance		50	260.5	47.5	Completed Phase 1 assessment 16 PSA
Cost Recovery Assistance		50	93	33	All FY/03 & FY 04 Submissions Complete
True Up Assistance		50	127	33.5	All FY/01 & FY 02 True Ups Complete
WSP/LEC Contact, Coordination, Assessment		10	124.25	72.5	Lec/WSP implementation, cutover
Cutover Planning/Assistance					
Training Assistance					
			1094	397	
Completed Tasks					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments