

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: Kimball  
 Region/Locality: Valley Piedmont  
 Period: 7-26 to 8-29 2003

Activity Report				
Task	Locality	Hours this task	Hours this period	Comments
<b>Active Tasks</b>				
<b>PROJECT REPORTING</b>			<b>20</b>	
Developed monthly reports for the State WSB and Valley Piedmont Region.	Region		20	
<b>PLANNING</b>	Region		<b>164.25</b>	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Working with King George County to begin receiving phase I calls from carriers. Testing with VZW, Cingular and T-Mobile for deployments of phase I.	King George County		19	
Troubleshoot default routing issues with Ntelos	Frederick County		5	
Facilitated Phase II testing with Nextel Partners in Winchester City.	Winchester City		12	
Working with Fauquier County to troubleshoot ESN database issues with Cingular, and conducted phase II ALI format conversion with Verizon, CPE and CAD vendors	Fauquier County		17	
Started working with T-Mobile on their accuracy waiver from FCC and their current scheduled phase II deployments in VP region..	Fauquier County Stafford County Culpeper County		8	
Troubleshoot ANI/ALI display issues with CPE vendor in Culpeper County	Culpeper County		5	

Facilitated phase I testing with Triton PCS for Spotsylvania County	Spotsylvania County		8	
Conducted phase II ALI format conversion for Culpeper County with Verizon and CPE vendor.	Culpeper County		9	
Coordinated testing efforts with Triton PCS with Clarke County and Winchester City	Clarke County Winchester City		10	
Follow up on phase I deployment issues with T-Mobile for Clarke County and King George County	Clarke County King George County		6	
Coordinated phase I testing efforts with Triton PCS for Spotsylvania County, Warren County.	Warren County Spotsylvania County		8	
Working to arrive at a mapping solution with Stafford County for phase II.	Stafford County		23	
Follow up with failures and corrections for T-Mobile test, follow up with Teltronics with CPE issues.	Culpeper County		5.5	
Review of mapping solution for Warren County for phase II	Warren County		8	
Working with Shenandoah County to resolve call counting issues for true up.	Shenandoah County		9	
Coordinated multiple conference calls with psap and Shentel (LEC) reference outstanding issues	Shenandoah County		7.75	
Produce letter of request to all carriers, resend LOR where carriers report not received.	Madison County		4	

<b>LEC/WSP LIAISON</b>	Region		<b>113</b>	The tasks assigned under this heading will involve the participation of multiple parties such as the psap, the LEC, the WSP's and kimball staff. This is being performed with telephone calls, emails, face to face meetings and conference calls.
Coordinated test dates with Cingular,working with Sprint and Cingular to resolve formatting issue,working with SPCS and Verizon wireless to deploy	Page County		2.5	
Testing with T-Mobile for phase I deployment	Culpeper County		5	
Working with Cingular to correct current routing problems, working with Sprint to clarify Rescue star and phase I implementation issues.	Rappahanock County		4	
Completed Nextel phase I psap info form coordinated Nextel phase o reroute to psap from VSP	Shenandoah County		4.5	
Coordinate USCC testing,resolve routing issues with Alltel, correct sector azimuth and mapping advisory,resolve trunk failure issue,	Fluvanna County		6.5	
USCC test drive results doc and reporting, conference call with TCS to resolve issues	Fluvanna County		6.75	
Triton PCS drive testing and continuity testing, USCC drive testing and continuity testing, correct Alltel missing CPN testing and resolve issue with Sprint.	Greene County, Fluvanna County		45	
Ntelos testing coordination, Sprint Alltel CPN failure and correction of routing to wireline 911 trunks.	Greene County		8.5	
Nextel routing approval by psap, request coverage maps.	Madison County		2.25	
Working with psap to address unique issues with SALI in relation to deployments.	Shenandoah County		7	
Conducted on site phase II deployment with Triton PCS in Winchester City	Winchester City		8	

Coordinated testing in Clarke County with Cingular for phase II	Clarke County		7	
Working with Verizon wireless to resolve routing issue in Clarke County	Clarke County		6	
<b>TRAINING ASSISTANCE</b>				
-While conducting testing and meeting in PSAP's informal training was provided to PSAP personnel as to what the information being displayed means and how it can be used to assist dispatch.	Region		16.5	
<b>COST RECOVERY ASSISTANCE</b>				
FY 03 True - ups	Region		92	Worked with all PSAPs in region to ensure that True-Up information was properly documented. Provided assistance as requested by the PSAP's, which included showing PSAPs how to do this on their own in the future.

<b>TOTAL HOURS</b>				
All FY 02 True-ups have been submitted				
All FY 03/04 Submissions submitted				
			<b>405.75</b>	