

Virginia Wireless E-911 Services Board

Project Management Monthly Activity Report

Vendor: L. Robert Kimball
 Region/Locality: Central Virginia
 Period: Nov 2003 (10/27-11/29)

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
Active Tasks					
Installation Oversight				0	
Acceptance Testing				0	
System Implementation Monitoring & Coordination				0	
Map, CAD, GeoFile Assessment & Assistance				3.25	
	Hanover				Review CAD-Mapping system test performance with PSAP.
	Henrico				Review mapping RFP status
Project Reporting & Status Review				10.75	
	Regional				Reporting, and status review
PSAP Strategic Planning				0	
CPE Assessment and Assistance				3	
	Powhatan				Review PSAP CPE status with Nextel
	Hanover				Review PSAP CPE status with Nextel
Cost Recovery, True Up Assistance				0	
WSP/LEC Contact, Coordination, Assessment				11.75	
	Regional				Update wireless contacts, & SprintPCS emergency contact info with PSAP
	Hanover				Ph-2 LOR review and Intrado & Nextel update advisory with PSAP. Review Nextel deployment status (msg)
Cutover Planning & Assistance				0	
Training Assistance				1.25	
	Regional				Advisory regarding new NSI phone display format at PSAP for 911 calls: CPN = 911+ESN (last 7digits).
				30	

Completed Tasks					
			0	0	

Issues of Importance		
Issue	Actions Proposed to Resolve Issue	Comments