

# Virginia Wireless E-911 Services Board

## Project Management Monthly Activity Report

Vendor: L.R. Kimball  
 Region/Locality: Tri-Cities  
 Period: Apr-04

Activity Report					
Task	Locality	% Complete	Total Hours	Hours this period	Comments
<b>Active Tasks</b>					
<b>WSP/LEC/Coordination and Testing</b>				<b>37.25</b>	
Scheduled and coordinated testing, meeting with PSAPs to review maps	Petersburg		5.00		Assisted PSAP with P2 questionnaire for Triton PCS
Completed Verizon Phase II PSAP survey	Petersburg		3.00		
Triton Suncom had to retest, after second test day still not deployed Phase II	Colonial Heights		5.25		Phase II testing with Sum Comm
Phase II ALI forming	New Kent		3.00		Coordinated P2 ALI format modification for New Kent PSAP
	Prince George County		2.50		Coordinated P2 ALI format modification for PSAP
	Region		8.00		DaPro CAD platform from USS so as not to impact Phase 2
	Charles City County		4.00		Coordinated P2 ALI format modification for PSAP
Contacted WSP/LEC on status of readiness for Phase -II	Region		6.50		Information received for all Phase-II testing to complete deployment Phase II letters sent out to all carriers.
<b>REPORTING</b>				<b>4.00</b>	
Prepare State Reports	Region		3.00		
Review status in database	Region		1.00		
<b>COST RECOVERY</b>				<b>0.00</b>	
<b>TRAINING</b>				<b>3.00</b>	
Work with PSAPs to answer questions on how mapping will work in P II	Hopewell, Col Hts.		3.00		
<b>GIS/PLANNING FOR MAPPING</b>				<b>26.00</b>	
Met with Petersburg and OSSl on mapping	Petersburg		8.00		Meeting weekly with Petersburg and OSSl on mapping
Met with Charles City MSAG mapping giving price to CC.	Charles City		6.00		New Kent to allow CC to buy off of their mapping display contract mapping demo evaluations done MSAG to do mapping
	Prince George		4.00		Prince George awarded contract for mapping display to OSSl
	New Kent		4.00		Mapping should be installed in May 04.
	Hopewell		4.00		GIS working on install for mapping Phase II started
<b>PSAP PLANNING</b>				<b>0.00</b>	

				70.25	
<b>Completed Tasks</b>					
All PSAPs receiving Phase I calls					
All Phase II assessments are complete					
Phase II deployment started for Col Hts and Hopewell,					
New Kent mapping ordered					
Phase II letters have been sent out for all PSAPs					
Petersburg Mapping on order					
			0	0	

<b>Issues of Importance</b>		
<b>Issue</b>	<b>Actions Proposed to Resolve Issue</b>	<b>Comments</b>