

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	AT&T Wireless Services, Inc
For period:	August, 2002
Prepared by:	Brianne Thompson

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Alexandria City	11/15/2001	5/14/2002	NCAS	7/27/2001	12/31/2002	EOTD/TDOA	Phase I Active; Phase II in deployment
Arlington Communication Services	4/21/1999	10/18/1999	NCAS	7/27/2001	12/31/2002	EOTD/TDOA	Phase I Active; Phase II in deployment
Fairfax PD	4/21/1999	10/18/1999	NCAS	7/27/2001	12/31/2002	EOTD/TDOA	Phase I Active; Phase II in deployment
Loudoun 9-1-1	4/21/1999	10/18/1999	NCAS	7/27/2001	12/31/2002	EOTD/TDOA	Phase I Active; Phase II in deployment
Prince William County Public Communications Center	4/21/1999	1/26/2002	NCAS	7/27/2001	12/31/2002	EOTD/TDOA	Phase I Active; Phase II in deployment
Stafford Co SO	7/30/2001	1/9/2002	NCAS	4/1/2002	4/1/2003	EOTD/TDOA	Phase I Active; Phase II in deployment
Warrenton-Fauquier Joint Communications Center	7/13/2001	9/11/1998	NCAS	N/A	N/A	EOTD/TDOA	Phase I Active

This document contains confidential and proprietary information of AT&T Wireless Services, Inc., which requests that any release of said information be limited as set forth in applicable state law.