

Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:	AT&T
For period:	May-03
Prepared by:	Holly Zerby

	Phase I						Phase II					
PSAP	Request Date Phase I	Proj./Actual Phase I - TDMA	Deployment Status - TDMA	Proj./Actual Phase I - GSM	Deployment Status - GSM	Phase I Solution	Request Date Phase II	Proj./Actual Phase II - TDMA	Deployment Status - TDMA	Proj./Actual Phase II - GSM	Deployment Status - GSM	Phase II Solution
Alexandria, City of	15-Nov-01	15-Nov-01	Active	21-Jul-02	Active	NCAS	27-Jul-01	18-Apr-03	Active	TBD	Deployment	TDOA
Arlington County	15-Nov-01	15-Nov-01	Active	21-Jul-02	Active	NCAS	27-Jul-01	23-Apr-03	Active	TBD	Deployment	TDOA
Fairfax County	15-Nov-01	15-Nov-01	Active	21-Jul-02	Active	NCAS	27-Jul-01	31-May-03	Deployment	TBD	Deployment	TDOA
Fluvanna County Sheriff's Office	20-Sep-02	No Service					No Request/No Service					
Fredericksburg Police Department	29-Mar-02	No Service					No Request/No Service					
Lancaster County	24-Sep-02	No Service					No Request/No Service					
Loudoun County	15-Nov-01	15-Nov-01	Active	21-Jul-02	Active	NCAS	27-Jul-01	24-Jan-03	Active	TBD	Deployment	TDOA
Madison County	19-Sep-02	No Service					No Request/No Service					
Northumberland County	14-Oct-02	No Service					No Request/No Service					
Prince William County Public Communications (NOVA)	15-Nov-01	15-Nov-01	Active	21-Jul-02	Active	CAS	27-Jul-01	01-May-03	Deployment	TBD	Deployment	TDOA
Rappahannock County	8-Nov-02	No Service					No Request/No Service					
Stafford County	30-Jul-01	30-Jul-02	Active	21-Jul-02	Active	NCAS	01-Apr-02	01-May-03	Deployment	TBD	Deployment	TDOA
Warrenton-Fauquier Joint Communications Center	13-Jul-01	20-Feb-03	Active	20-Feb-03	Active	NCAS	No Request/No Service					
Amelia County		No Service					No Service					
Augusta County	16-Dec-02	No Service					No Service					
Botetourt County		No Service					No Service					
Brunswick, County of	9-Jan-03	No Service					No Service					
Buckingham County		No Service					No Service					
Colonial Heights, City of		No Service					No Service					
Covington, City of		No Service					No Service					
Farmville, Town of		No Service					No Service					

Frederick-Clark County		No Service	No Service
Green County		No Service	No Service
Hanover County	14-Jan-03	No Service	No Service
King George County	17-Mar-03	No Service	No Service
King William County	5-Nov-02	No Service	No Service
Louisa County		No Service	No Service
Lunenburg County		No Service	No Service
Middlesex County	25-Nov-02	No Service	No Service
Nelson County	19-Mar-03	No Service	No Service
Nottoway County		No Service	No Service
Poquoson PD	12-Feb-03	No Service	No Service
Spotsylvania		No Service	No Service
Staunton, City of	20-Dec-02	No Service	No Service
Surry County	5-Nov-02	No Service	No Service
Warren County		No Service	No Service
Waynesboro, City of	14-Apr-03	No Service	No Service
West Point, Town of	2-Dec-02	No Service	No Service

¹AWS's network is fully Phase II compliant. We are waiting on PSAP CPE upgrades to be complete in order to integrate Phase II to each requesting PSAP.