



AT&T Wireless Services
15 East Midland Avenue
Paramus, NJ 07652

September 13, 2001

Honorable Jerry Simonoff
Chairman, Virginia 911 Board
Department of Technology Planning
110 South 7th Street
Suite 135
Richmond, VA 23219

VIA FACSIMILE AND REGULAR MAIL

Dear Chairman Simonoff:

In lieu of the oral report I had planned to deliver at the September 12, 2001 Virginia 911 Board meeting, AT&T Wireless Services ("AWS") submits this written progress report regarding deployment of Phase I wireless enhanced ("E911") service in the requesting northern Virginia PSAPs.

A total of 5 PSAPs in northern Virginia (i.e., the counties of Arlington, Fairfax, Loudoun, and Prince William, along with the City of Alexandria) have requested Phase I E911 service from AWS. Service agreements have been negotiated and executed with Arlington, Fairfax and Prince William Counties. I anticipate that Loudoun County will execute their service agreement in the next few days, and our negotiations with the City of Alexandria are nearing completion as of this afternoon.

As these negotiations have been progressing, our technical teams have been working with their counterparts at the PSAPs. Routing and provisioning activities have been completed as of September 7, 2001. Trunk orders were placed with Verizon on August 31, 2001. Although no firm order of completion date has been received from Verizon, similar orders are usually filled within three weeks.

As more information becomes available, I will advise the Board.

Sincerely,

Peter White
Senior Corporate Counsel
AWS E911 Project Attorney

cc: Steve Marzolf
Kathleen Kittrick, AWS

