



AT&T Wireless Services
15 East Midland Avenue
Paramus, NJ 07652

October 9, 2001

Honorable Jerry Simonoff
Chairman, Virginia 911 Board
Department of Technology Planning
110 South 7th Street
Suite 135
Richmond, VA 23219

VIA FACSIMILE AND REGULAR MAIL

Dear Chairman Simonoff:

AT&T Wireless Services ("AWS") submits this written progress report regarding deployment of Phase I wireless enhanced ("E911") service in the requesting northern Virginia PSAPs.

A total of 5 PSAPs in northern Virginia (i.e., the counties of Arlington, Fairfax, Loudoun, and Prince William, along with the City of Alexandria) have requested Phase I E911 service from AWS. Service agreements have been negotiated and executed with Arlington, Fairfax and Prince William Counties. Our negotiations with the City of Alexandria and Loudoun County have also been successfully concluded.

Since our last report, our technical teams have continued to work with their PSAP counterparts. Trunk orders were filled by Verizon on September 28, 2001. Final testing and activation should be completed by October 22, 2001.

As more information becomes available, I will advise the Board.

Sincerely,

Peter White
Senior Corporate Counsel
AWS E911 Project Attorney

cc: Steve Marzolf
Kathleen Kittrick, AWS

