

Virginia Wireless E-911 Service Board							
Monthly Status Report							
		CMRS Provider Name:		ALLTEL			
		For period:		09/30/01			
		Prepared by:		Linda Kenyon (330) 650-7878			
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle	4/10/1997	2/7/2001	CAS	6/26/2001			
Amelia							County has not requested Phase I
Amherst							County has not requested Phase I
Appomattox							County has not requested Phase I
City of Bedford	6/23/2000						Hold on LEC's end, may be delayed to 10/20/01
Bland							County has not requested Phase I
City of Bristol							County has not requested Phase I
Brunswick							County has not requested Phase I
Buchanan							County has not requested Phase I
Buckingham							County has not requested Phase I
Campbell							County has not requested Phase I
Carroll/Grayson	11/7/1999	7/13/2001	CAS				
Charles City							County has not requested Phase I
City of Charlottesville							County has not requested Phase I
City of Chesapeake	6/22/1999	11/2/2000	CAS	4/3/2001			
Chesterfield	4/28/1999	6/1/2001	CAS	2/22/2001			
Colonial Heights							County has not requested Phase I
Culpeper	10/21/1999 & 7/19/01						9/24 trunks on order tentative due date 10/15/01
City of Danville	2/9/2000	3/1/2001	CAS				
Dinwiddie							County has not requested Phase I
Emporia	9/21/2001						
Fluvana							County has not requested Phase I
City of Franklin	9/6/2001						
Gloucester							County has not requested Phase I
Goochland							County has not requested Phase I
Greene							County has not requested Phase I
Greensville							County has not requested Phase I
Halifax							County has not requested Phase I
City of Hampton	6/10/1999	11/20/2000	CAS	4/2/2001			
Hanover	11/9/2000						9/24 trunks were due 9/19 ALLTEL following up with Verizon
Henrico	5/10/1999	6/15/2001	CAS				8/31/01 Cut live to Chester tandem
Henry	6/7/2000	8/20/2001	CAS				
City of Hopewell							County has not requested Phase I

Isle of Wight	11/30/2000					9/10 Waiting for paperwork from County. 8/27 coming off holding pattern / will reissue requests for Phase I
James City	11/21/2000			4/10/2001		9/10 with Intrado & pending resolution of two invalid MSAG addresses. 8/26 Intrado to schedule CR with PSAP
Lee						County has not requested Phase I
Lunenburg						County has not requested Phase I
City of Lynchberg	12/3/1998	12/12/2000	CAS			
Madison						County has not requested Phase I
City of Martinsville						County has not requested Phase I
Mecklenburg						County has not requested Phase I
Nelson						County has not requested Phase I
New Kent						County has not requested Phase I
City of Newport News	6/25/1997	11/21/2000	CAS	4/11/2001		
City of Norfolk	6/28/1999	2/2/2001	CAS	4/4/2001		
Norton						County has not requested Phase I
Nottoway						County has not requested Phase I
City of Petersburg						County has not requested Phase I
Pittsylvania	6/9/00 & 7/9/01					9/27/01 pricing mailed
Poquoson						County has not requested Phase I
City of Portsmouth	6/16/1999	11/22/00	CAS	4/11/2001		
Powhatan	5/17/1999	1/11/2001	CAS			8/31/01 Cut live to Chester tandem
Prince George						County has not requested Phase I
City of Richmond	5/17/1999	1/11/2001	CAS	9/11/2001		8/31/01 Cut live to Chester tandem
Russell						County has not requested Phase I
Scott						County has not requested Phase I
Smyth						County has not requested Phase I
Southampton						County has not requested Phase I
City of Suffolk	6/21/1999	12/7/2000	CAS	4/2/2001		
Surry						County has not requested Phase I
Sussex						County has not requested Phase I
Tazewell						County has not requested Phase I
City of Virginia Beach	6/14/1999	1/15/2001	CAS	3/30/2001		
Washington County	5/28/1997					9/10/01 left message for Mary Fraysier to call with status of paperwork. 7/9 contacted Mary Fraysier and she asked that I refaxed forms. Forms have not been returned by the county.
City of Williamsburg	12/1/2000					9/12 CRS sent to ALLTEL for testing
Wise						County has not requested Phase I
Wythe						County has not requested Phase I
York	6/14/1999	8/8/2000	CAS	3/19/2001		