

Virginia Wireless E-911 Service Board							
Monthly Status Report							
		CMRS Provider Name:		ALLTEL			
		For period:		10/31/01			
		Prepared by:		Linda Kenyon (330) 650-7878			
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle	4/10/1997	2/7/2001	CAS	6/26/2001			
Amelia							County has not requested Phase I
Amherst							County has not requested Phase I
Appomattox							County has not requested Phase I
City of Bedford	6/23/2000						Hold on LEC's end, may be delayed to December 2001.
Bland							County has not requested Phase I
City of Bristol							County has not requested Phase I
Brunswick							County has not requested Phase I
Buchanan							County has not requested Phase I
Buckingham							County has not requested Phase I
Campbell							County has not requested Phase I
Carroll/Grayson	11/7/1999	8/6/2001	CAS				
Charles City	10/22/2001						Received request 10/22/01
City of Charlottesville							County has not requested Phase I
City of Chesapeake	6/22/1999	11/2/2000	CAS	4/3/2001			
Chesterfield	4/28/1999	6/1/2001	CAS	2/22/2001			
Colonial Heights							County has not requested Phase I
	10/21/99 & 7/19/01						10/22/01 facility problems. AT&T cannot implement until 1st qtr 2002. Looking at alternate carrier.
Culpeper							
City of Danville	2/9/2000	3/1/2001	CAS				
Dinwiddie	10/19/2001						Received request 10/19/01
Emporia	9/21/2001						County changing out PSAP equipment will not be ready until July 2002.
Fluvana							County has not requested Phase I
City of Franklin	9/6/2001						In process; maps on order
Gloucester	10/10/2001						Received request 10/10/01
Goochland							County has not requested Phase I
Greene							County has not requested Phase I
Greensville							County has not requested Phase I
Halifax							County has not requested Phase I
City of Hampton	6/10/1999	11/20/2000	CAS	4/2/2001			
Hanover	11/9/2000	10/3/2001	CAS				
Henrico	5/10/1999	2/7/2001	CAS	10/23/2001			
Henry	6/7/2000	8/20/2001	CAS	9/24/2001			

City of Hopewell							County has not requested Phase I
Isle of Wight	11/30/00 & 10/3/01						10/22/01 received paperwork have begun implementation process.
James City	11/21/2000			4/10/2001			10/17/01 address information corrected and sent to Intrado.
Lee							County has not requested Phase I
Lunenburg							County has not requested Phase I
City of Lynchberg	12/3/1998	12/12/2000	CAS				
Madison							County has not requested Phase I
City of Martinsville							County has not requested Phase I
Mecklenburg							County has not requested Phase I
Nelson							County has not requested Phase I
New Kent	9/25/2001						In process
City of Newport News	6/25/1997	11/21/2000	CAS	4/11/2001			
City of Norfolk	6/28/1999	2/2/2001	CAS	4/4/2001			
Norton							County has not requested Phase I
Nottoway							County has not requested Phase I
City of Petersburg	10/17/2001						Received request 10/17/01
Pittsylvania	6/9/00 & 7/9/01						10/29/01 following up on status of maps for county.
Poquoson							County has not requested Phase I
City of Portsmouth	6/16/1999	11/22/00	CAS	4/11/2001			
Powhatan	5/17/1999	8/31/2001	CAS				
Prince George							County has not requested Phase I
City of Richmond	5/10/1999	2/7/2001	CAS	9/11/2001			
Russell							County has not requested Phase I
Scott							County has not requested Phase I
Smyth							County has not requested Phase I
Southampton							County has not requested Phase I
City of Suffolk	6/21/1999	12/7/2000	CAS	4/2/2001			
Surry							County has not requested Phase I
Sussex							County has not requested Phase I
Tazewell							County has not requested Phase I
City of Virginia Beach	6/14/1999	1/15/2001	CAS	3/30/2001			
Washington County	5/28/1997						9/10/01 left message for Mary Fraysier to call with status of paperwork. 7/9 contacted Mary Fraysier and she asked that I refaxed forms. Forms have not been returned by the county.
City of Williamsburg	12/1/2000						10/29/01 following up with ALLTEL translation for status. 9/12 CRS sent to ALLTEL for testing
Wise							County has not requested Phase I
Wythe							County has not requested Phase I
York	6/14/1999	8/8/2000	CAS	3/19/2001			