			/irginia Wirele	ess E-911 Servic	e Board		
		·		ly Status Report			
				,			
		CMRS Provid	der Name:		ALLTEL		
	For period:			06/30/02			
		Prepare		Linda Kenyon (330) 650-7878			
	Request	Proj./Actual	Phase I	Request	Proj./Actual	Phase II	Deployment
PSAP	Date Phase I	Phase I *	Solution	Date Phase II	Phase II *	Solution	Status
Albemarle	4/10/1997	2/7/2001	CAS	6/26/2001	4th Qtr 2002	NCAS	
Amelia	3/22/2002						6/24/02 waiting for return of paperwork
Amherst							County has not requested Phase I
Appomattox							County has not requested Phase I
City of Bedford	6/23/2000						6/24/02 waiting for Pani load
Bland	0/20/2000						County has not requested Phase I
City of Bristol							6/24/02 waiting for circuit Ids
,							Ü
Brunswick	3/22/2002						6/24/02 waiting for return of paperwork
Buchanan							County has not requested Phase I
Buckingham							County has not requested Phase I
Campbell							County has not requested Phase I
Carroll/Grayson (City of							
Galax)	11/7/1999	8/6/2001	CAS				
Charles City	10/22/2001						6/24/02 waiting for trunks
City of Charlottesville	4/10/1997	2/7/2001	CAS	6/26/2001	4th Qtr 2002	NCAS	
City of Chesapeake	6/22/1999	11/2/2000	CAS	4/3/2001	4th Qtr 2002	NCAS	
Chesterfield	4/28/1999	6/1/2001	CAS	2/22/2001	4th Qtr 2002	NCAS	
Colonial Heights	3/5/2002						6/24/02 waiting for return of paperwork
Culpeper	10/21/99 & 7/19/01						Moved to non-bonifide only want NCAS solution for Phase I
City of Danville	2/9/2000	3/1/2001	CAS				Solution for Friase 1
Only of Barrymo	2/0/2000	0/1/2001	0710				
Dinwiddie	10/19/2001						6/24/02 waiting for return of paperwork
Emporia	9/21/2001						6/24/02 waiting for VZ trunks
Fluvana							6/24/02 waiting for return of paperwork
City of Franklin	9/6/2001						6/24/02 PSAP ready moved to bonifide
Gloucester	10/10/2001						6/24/02 waiting for return of paperwork
Goochland	3/21/2002						6/24/02 waiting for return of paperwork
Greene							6/24/02 New request
Greensville							6/24/02 New request

Halifax							County has not requested Phase I
City of Hampton	6/10/1999	11/20/2000	CAS	4/2/2001	4th Qtr 2002	NCAS	, ,
Hanover	11/9/2000	10/3/2001	CAS			110110	
Henrico	5/10/1999	8/31/2001	CAS	10/23/2001	4th Qtr 2002	NCAS	
Henry	6/7/2000	8/20/2001	CAS	9/24/2001	4th Qtr 2002	NCAS	
City of Hopewell							County has not requested Phase I
Isle of Wight	11/30/00 & 10/3/01	6/11/2002	CAS				
James City	11/21/2000	2/4/2002	CAS	4/10/2001	4th Qtr 2002	NCAS	
Lee							County has not requested Phase I
Lunenburg	1/10/2002						6/24/02 waiting for return of CRS
City of Lynchberg	12/3/1998	12/12/2000	CAS				
Madison							County has not requested Phase I
City of Martinsville	6/7/2000	8/20/2001	CAS	9/24/2001	4th Qtr 2002	NCAS	
Mecklenburg	12/3/2001						6/24/02 will test this week
Nelson							County has not requested Phase I
New Kent	9/25/2001						6/24/02 will test this week
City of Newport News	6/25/1997	11/21/2000	CAS	4/11/2001	4th Qtr 2002	NCAS	
City of Norfolk	6/28/1999	2/2/2001	CAS	4/4/2001			
Norton							County has not requested Phase I
Nottoway	3/1/2002						6/24/02 waiting for return of CRS
City of Petersburg	10/17/2001						6/24/02 resent map to PSAP
Pittsylvania	6/9/00 & 7/9/01	3/27/2002	CAS				·
Poquoson							County has not requested Phase I
City of Portsmouth	6/16/1999	11/22/00	CAS	4/11/2001	4th Qtr 2002	NCAS	
Powhatan	5/17/1999	8/31/2001	CAS				
Prince George	12/19/2001						6/24/02 waiting for return of CRS
City of Richmond	5/10/1999	8/31/2001	CAS	9/11/2001	4th Qtr 2002	NCAS	
Russell							County has not requested Phase I
Scott							County has not requested Phase I
Smyth							6/24/02 pending CRS
Southampton	12/12/2001						6/24/02 order pending FOC
City of Suffolk	6/21/1999	12/7/2000	CAS	4/2/2001	4th Qtr 2002	NCAS	
Surry	11/19/2001						6/24/02 pending CRS
Sussex	12/11/2001			1	1	†	6/24/02 working on orders
Tazewell						1	County has not requested Phase I
City of Virginia Beach	6/14/1999	1/15/2001	CAS	3/30/2001	4th Qtr 2002	NCAS	
Washington County	5/28/1997						6/24/02 waiting on Panis
City of Williamsburg	12/1/2000	2/11/2002	CAS			1	
Wise	122000	: ::					County has not requested Phase I
Wythe				1		1	County has not requested Phase I
York	6/14/1999	8/8/2000	CAS	3/19/2001	4th Qtr 2002	NCAS	, , , , , , , , , , , , , , , , , , , ,