

Virginia Wireless E-911 Service Board							
Monthly Status Report							
		CMRS Provider Name:		ALLTEL			
		For period:		07/31/02			
		Prepared by:		Linda Kenyon (330) 650-7878			
PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle	4/10/1997	2/7/2001	CAS	6/26/2001	4th Qtr 2002	NCAS	
Amelia	3/22/2002						ALLTEL waiting for return of paperwork
Amherst							County has not requested Phase I
Appomattox							County has not requested Phase I
City of Bedford	6/23/2000						Trunks ordered; waiting for FOC
Bland							County has not requested Phase I
City of Bristol	2/4/2002						Testing 7/31/02
Brunswick	3/22/2002						Moved to non-bonifide won't be ready until January 2003
Buchanan							County has not requested Phase I
Buckingham	7/2/2002						New request
Campbell							County has not requested Phase I
Carroll/Grayson (City of Galax)	11/7/1999	8/6/2001	CAS				
Charles City	10/22/2001						PSAP equipment to ship 7/11/02
City of Charlottesville	4/10/1997	2/7/2001	CAS	6/26/2001	4th Qtr 2002	NCAS	
City of Chesapeake	6/22/1999	11/2/2000	CAS	4/3/2001	4th Qtr 2002	NCAS	
Chesterfield	4/28/1999	6/1/2001	CAS	2/22/2001	4th Qtr 2002	NCAS	
Colonial Heights	3/5/2002						ALLTEL verifying cell data site
Culpeper	10/21/99 & 7/19/01						Moved to non-bonifide only want NCAS solution for Phase I
City of Danville	2/9/2000	3/1/2001	CAS				
Dinwiddie	10/19/2001						Moved to non-bonifide won't be ready until January 2003
Emporia	9/21/2001						Chester tandem up; Stuart pending
Fluvana	4/1/2002						Waiting for return of paperwork
City of Franklin	9/6/2001						Problem w/LEC circuits and database
Gloucester	10/10/2001						Waiting for return of paperwork
Goochland	3/21/2002						Waiting for return of paperwork
Greene	5/31/2002						Cell data sheet verified and referred to Intrado
Greensville	6/10/2002						Waiting for return of paperwork
Halifax							County has not requested Phase I
City of Hampton	6/10/1999	11/20/2000	CAS	4/2/2001	4th Qtr 2002	NCAS	
Hanover	11/9/2000	10/3/2001	CAS				
Henrico	5/10/1999	8/31/2001	CAS	10/23/2001	4th Qtr 2002	NCAS	

Henry	6/7/2000	8/20/2001	CAS	9/24/2001	4th Qtr 2002	NCAS	
City of Hopewell							County has not requested Phase I
Isle of Wight	11/30/00 & 10/3/01	6/12/2002	CAS				
James City	11/21/2000	2/4/2002	CAS	4/10/2001	4th Qtr 2002	NCAS	
Lee							County has not requested Phase I
Lunenburg	1/10/2002						Intrado following up on boundary verification
City of Lynchberg	12/3/1998	12/12/2000	CAS				
Madison							County has not requested Phase I
City of Martinsville	6/7/2000	8/20/2001	CAS	9/24/2001	4th Qtr 2002	NCAS	
Mecklenburg	12/3/2001	6/27/2002	CAS				
Nelson							County has not requested Phase I
New Kent	9/25/2001						Trunk order due date 7/31/02
City of Newport News	6/25/1997	11/21/2000	CAS	4/11/2001	4th Qtr 2002	NCAS	
City of Norfolk	6/28/1999	2/2/2001	CAS	4/4/2001			
Norton							County has not requested Phase I
Nottoway	3/1/2002						Paris sent to Intrado
City of Petersburg	10/17/2001						Circuit order pending
Pittsylvania	6/9/00 & 7/9/01	3/27/2002	CAS	4/8/2002	4th Qtr 2002	NCAS	
Poquoson							County has not requested Phase I
City of Portsmouth	6/16/1999	11/22/00	CAS	4/11/2001	4th Qtr 2002	NCAS	
Powhatan	5/17/1999	8/31/2001	CAS				
Prince George	12/19/2001						Waiting for return of CRS
City of Richmond	5/10/1999	8/31/2001	CAS	9/11/2001	4th Qtr 2002	NCAS	
Russell							County has not requested Phase I
Scott							County has not requested Phase I
Smyth	4/23/2002						Circuit order placed
Southampton	12/12/2001						Trunk order due date 7/31/02
City of Suffolk	6/21/1999	12/7/2000	CAS	4/2/2001	4th Qtr 2002	NCAS	
Surry	11/19/2001	7/2/2002	CAS				
Sussex	12/11/2001	6/27/2002	CAS				
Tazewell							County has not requested Phase I
City of Virginia Beach	6/14/1999	1/15/2001	CAS	3/30/2001	4th Qtr 2002	NCAS	
Washington County	5/28/1997						Testing 7/30/02
City of Williamsburg	12/1/2000	2/11/2002	CAS				
Wise							County has not requested Phase I
Wythe							County has not requested Phase I
York	6/14/1999	8/8/2000	CAS	3/19/2001	4th Qtr 2002	NCAS	