

**Virginia Wireless E-911 Service Board
Monthly Status Report**

CMRS Provider Name:	Nextel
For period:	Oct-01
Prepared by:	Robert D. Montgomery

PSAP	Request Date Phase I	Proj/Actual Phase I *	Phase I Solution	Request Date Phase II	Proj/Actual Phase II *	Phase II Solution	Deployment Status
Chesapeake	8/7/1999	10/30/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hampton	6/30/1999	3/13/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hanover	2/7/2001	10/2/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Newport News	6/25/1999	3/29/2001	CAS	3/27/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Norfolk	6/28/1999	8/6/2001	CAS	4/1/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Portsmouth	6/16/1999	3/26/2001	CAS	3/20/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Suffolk	6/21/1999	3/14/2001	CAS	3/26/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
City of Hopewell	7/26/2001	12/7/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Williamsburg	2/6/2001	10/29/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Henrico	6/15/2000	10/8/2001	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Nov -Testing issues
Isle of Wright	11/30/2000	10/28/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Prince William	4/14/1999	10/19/2001	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Nov -Testing issues
Richmond	6/29/1999	10/20/2001	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Nov -Testing issues
South Hampton	8/30/2001	12/14/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
St James City	12/28/2000	10/20/2001	CAS	4/4/2001	Waiver Approved to 10/02	Hand set solution	in progress
Stafford County	7/26/2001	12/7/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Virginia Beach	6/14/1999	10/9/2001	CAS	3/13/2001	Waiver Approved to 10/02	Hand set solution	E911 Testing Nov -Testing issues