

**Virginia Wireless E-911 Service Board  
Monthly Status Report**

CMRS Provider Name:	Nextel
For period:	Jan-02
Prepared by:	Robert D. Montgomery

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Chesapeake	8/7/1999	10/30/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hampton	6/30/1999	3/13/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hanover	2/7/2001	10/2/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Newport News	6/25/1999	3/29/2001	CAS	3/27/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Norfolk	6/28/1999	8/6/2001	CAS	4/1/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Portsmouth	6/16/1999	3/26/2001	CAS	3/20/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Suffolk	6/21/1999	3/14/2001	CAS	3/26/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Virginia Beach	6/14/1999	11/4/2001	CAS	3/13/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
City of Hopewell	7/26/2001	2/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Williamsburg	2/6/2001	1/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Jan -Testing issues
Henrico	6/15/2000	1/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Jan -Testing issues
Isle of Wright	11/30/2000	2/24/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Prince William	4/14/1999	1/25/2002	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Jan-Testing issues
Richmond	6/29/1999	1/24/2002	CAS		Waiver Approved to 10/02	Hand set solution	E911 Testing Jan -Testing issues
South Hampton	8/30/2001	12/14/2001	CAS		Waiver Approved to 10/02	Hand set solution	in progress
St James City	12/28/2000	2/8/2002	CAS	4/4/2001	Waiver Approved to 10/02	Hand set solution	in progress
Stafford County	7/26/2001	2/24/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
City of Petersburg	10/10/2001	4/5/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Dinwiddie	10/16/2001	4/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Emporia	9/17/2001	3/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Gloucester	10/30/2001	4/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
New Kent	9/17/2001	3/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Powhatan	7/13/1999	2/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Prince George	12/10/2001	5/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress
Stafford	7/26/2001	2/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	in progress