

Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name:	Nextel
For period:	Sep-02
Prepared by:	Marilyn M. Haroutunian

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Chesapeake	8/7/1999	10/30/2001	CAS	3/28/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Chesterfield	2/8/2001	10/9/2001	CAS	2/8/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hampton	6/30/1999	3/13/2001	CAS	3/21/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Hanover	2/7/2001	10/2/2001	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Henrico	6/15/2000	3/26/2002	CAS	10/18/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
City of Hopewell	7/26/2001	8/27/2002	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Isle of Wright	11/30/2000	5/30/2002	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
James City County	12/28/2000	12/5/2001	CAS	4/4/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Newport News	6/25/1999	3/29/2001	CAS	3/27/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Norfolk	6/28/1999	8/6/2001	CAS	4/1/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Portsmouth	6/16/1999	3/26/2001	CAS	3/20/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Powhatan	7/13/1999	7/15/2002	CAS		Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Prince William	4/14/1999	3/18/2002	CAS	7/12/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Suffolk	6/21/1999	3/14/2001	CAS	3/26/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
Virginia Beach	6/14/1999	11/4/2001	CAS	3/13/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed
York county	6/14/1999	8/7/2000	CAS	3/14/2001	Waiver Approved to 10/02	Hand set solution	Phase I Deployed/Phase II FOA in progress
Arlington	4/14/2001	TBD		7/12/2001	Waiver Approved to 10/02	Hand set solution	In progress (Phase II)
Accomack	9/25/2001	N/A		9/25/2001	Waiver Approved to 10/02	Hand set solution	No cell sites
City of Alexandria	4/14/2001	TBD		7/12/2001	Waiver Approved to 10/02	Hand set solution	In progress (Phase II)
City of Colonial Heights	2/28/2002	TBD	CAS		Waiver Approved to 10/02	Hand set solution	On Hold - PSAP
City of Fredericksburg	3/29/2002	Oct-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress
City of Petersburg	10/10/2001	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress
City of Williamsburg	2/6/2001	Oct-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress
Danville	9/10/2001	N/A			Waiver Approved to 10/02	Hand set solution	No cell sites
Dinwiddie	10/16/2001	TBD	CAS		Waiver Approved to 10/02	Hand set solution	On hold - PSAP CPE
Emporia	9/17/2001	Oct-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress

Fairfax	4/14/2001	TBD		7/12/2001	Waiver Approved to 10/02	Hand set solution	In progress (Phase II)	
Fauquier	9/1/2000	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	Testing failed - trouble shooting problem	
Gloucester	10/30/2001	TBD	CAS		Waiver Approved to 10/02	Hand set solution	On hold - PSAP CPE	
Goochland	3/12/2002	TBD	CAS		Waiver Approved to 10/02	Hand set solution	Cell sites being investigated	
Greensville	3/12/2002	Oct-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress	
Loudoun	4/14/2001	TBD	CAS	7/12/2001	Waiver Approved to 10/02	Hand set solution	On hold for CAS solution	
New Kent	9/17/2001	TBD	CAS		Waiver Approved to 10/02	Hand set solution	On hold for CAS solution	
Northampton	9/25/2001	N/A		9/25/2001	Waiver Approved to 10/02	Hand set solution	No cell sites	
Prince George	12/10/2001	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress	
City of Richmond	6/29/1999	Oct-02	CAS	9/6/2001	Waiver Approved to 10/02	Hand set solution	In progress	
South Hampton	8/30/2001	Nov-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress	
Spotsylvania	9/1/2000	Oct-02	CAS		Waiver Approved to 10/02	Hand set solution	Testing failed - trouble shooting problem	
Stafford	7/26/2001	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress	
Surry	11/16/2001	N/A	CAS		Waiver Approved to 10/02	Hand set solution	No cell Sites	
Sussex	11/29/2001	Sep-02	CAS		Waiver Approved to 10/02	Hand set solution	In progress	
Warren	11/19/2001	N/A	CAS		Waiver Approved to 10/02	Hand set solution	No cell sites	