

**Virginia Wireless E-911 Service Board
Monthly Status Report**

CMRS Provider Name:	Nextel Partners, Inc
For period:	May 2002
Prepared by:	PA Gaffney 425 576-3642

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Charlottesville-UVA-Albemarle City ECC	04/09/01	12/21/01	CAS	06/21/02	10/01/02	NCAS	Implemented Phase I
City of Roanoke Commun.	01/24/01	06/14/02	CAS	09/20/01	10/01/02	NCAS	Trunks reordered to Louisville switch. Switch cut from McLean to Louisville completed in May. Phase I implement by 6/28/02
Roanoke County Police Department	02/02/01	06/14/02	CAS				Trunks reordered to Louisville switch. Switch cut from McLean to Louisville completed in May. Phase I implement by 6/28/02
Salem Police Dept.	10/30/01	06/14/02	CAS	03/06/02	10/01/02	NCAS	Trunks reordered to Louisville switch. Switch cut from McLean to Louisville completed in May. Phase I implement by 6/28/02
Washington County Emergency Services	01/10/02	06/14/02	CAS				Proceeding ahead of schedule.
City of Bristol Police Department	05/09/02	08/31/02	CAS				Proceeding ahead of schedule.
Rockbridge Regional Public Safety Commun. Ctr.	02/19/02	06/28/02	CAS				Proceeding ahead of schedule.
Lynchburg Emergency Commun. Ctr.	03/11/02	06/17/02	CAS	06/22/01	10/01/02	NCAS	Selective Router not available for PH I
Smyth County	04/19/02	08/23/02	CAS				Selective Router not available for PH I
Frederick Cty - Dept. of Public Safety Commun.	07/20/01		CAS				Selective Router not ready
Frederick Cty - Winchester Emergency Commun Ctr	08/01/01		CAS	06/22/01	10/01/02	NCAS	Selective Router not ready
Norton Police Dept.	08/20/01		CAS				No Sites
Page Cty -Emergency Operations Center	02/06/02		CAS				No Sites
Radford City Police Dept.	09/25/01		CAS				2/20/02-PSAP is moving will be in new location around mid May on hold until move complete
Botetourt Cty - GIS- Communications	01/30/02		CAS				PSAP does not implement until 1/03
Smyth County 911	04/18/02		CAS				No sites
City of Covington Emergency Dispatch	05/01/02		CAS				No sites