

Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:	Nextel Partners, Inc
For period:	June 2002
Prepared by:	PA Gaffney 425 576-3642

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle County/Charlottesville-UVA-Albemarle City ECC	04/09/01	12/21/01	CAS	06/22/01	10/01/02	NCAS	Implemented
Alleghany County / City of Covington Emergency Dispatch	05/01/02		CAS				No Sites / Service at this time.
Botetourt County/GIS- Communications	01/30/02		CAS				On hold until 1/03 per PSAP request
City of Lynchburg/Lynchburg Emergency Commun. Ctr.	03/11/02	07/19/02	CAS	03/11/02	10/01/02	NCAS	Proceeding ahead of schedule.
Frederick County/Dept. of Public Safety Commun.	07/20/01		CAS				Selective Router not available for PH I
Frederick County/Winchester Emergency Commun. Ctr.	06/22/01		CAS	06/22/01	10/01/02	NCAS	Selective Router not available for PH I
Montgomery County-Radford City Police Dept.	09/25/01		CAS				7/01/02-PSAP is moving to new location, awaiting notice to proceed.
Page County/Emergency Operations Center	09/25/01		CAS				No Sites / Service at this time.
Pittsylvania County /	04/04/02		CAS	04/04/02		NCAS	No Sites / Service at this time.
Roanoke County/City of Roanoke Commun.	01/24/01	06/21/02	CAS	09/20/01	10/01/02	NCAS	Implemented
Roanoke County/Roanoke County Police Department	02/02/01	06/21/02	CAS				Implemented
Roanoke County/Salem Police Dept.	10/30/01	06/21/02	CAS	03/06/02	10/01/02	NCAS	Implemented
Rockbridge County/Rockbridge Reg.Public Safety	02/19/02	07/18/02	CAS				Proceeding ahead of schedule.
Smyth County	04/19/02	09/05/02	CAS				Proceeding ahead of schedule.
Washington County/Washington County Emergency Svc.	01/10/02	08/30/02	CAS				Proceeding ahead of schedule.
Wise County/City of Norton, Norton Police Dept.	08/20/01		CAS				No Sites / Service at this time.